
Naples Seawalls, Phase 1 (Northeast Quadrant)
City of Long Beach

Key Considerations
Proposed Waterside 

Seawall
Landside Seawall Option 1 (Jet‐

grouted seawall)

Landside Seawall Option 2 
(Secant wall with reinforced 

steel casing)

Hybrid Seawall (Landside on 
North & Waterside on South)

Impact to existing mature trees 11 67 67 44

Construction duration 120 working days 180 working days 380 working days 180 ‐ 220 working days

Significant construction concerns None

Requires cutting existing tiebacks during 
construction

No 
No, but significant risk of failure 
due to condition of tie‐rods

Yes, but new tie rods installed for 
shoring support

No

Contractor liability/risk (the higher, the 
more limited # of available bidders and 
increased cost)

Low (Many available 
contractors)

Medium‐High
High (limited available 

contractors)
Medium‐High

Level of protection
Provides highest level of 

protection
Meets requirements Meets requirements Meets requirements

Contruction cost estimate $13.6M $25.3M $36.3M $22 ‐ 27M

Noise/Vibration/Cosntruction Impacts Low Medium High Medium‐High

Narrows canal width
Yes, by 3‐4' (requires 

mitigation)
No No No

Impact to public access area Increased by 3‐4' Reduced by 5‐7' Reduced by 5‐7' Reduced by 5‐7' on Northside

Impacts existing landscaping adjacent to 
homes

No Yes Yes Yes on Northside; No on Soutside

Allows future seawall to be constructed on 
landside with minimimal constructability 
issues

Yes No No
No on Northside; Yes on 

Southside

Requires future seawall to be constructed 
on waterside

No Yes Yes
No on Southside; Yes on 

Northside

Completion if construction begins August 
2013

January 2014 April 2014 January 2015 April 2014 ‐ June 2014

Size/Weight of construction equip.; limited work area; access; existing infrastructure


