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5.0	 priority projects	
	

Over the next 15 years, Long Beach will be 
dramatically transformed by innovative, 
pedestrian-supportive public realm 
improvement projects

This chapter provides a detailed profile of 
specific improvement projects that have 
been prioritized through conversations with 
City staff, key stakeholders, and Long Beach 
residents. The chapter is divided into the 
following sections:

Project Name Type  Est. Cost
($ millions)

1 Pacific Station Neighborhood Greenway Neighborhood Greenway 7.86

2 5th Street Station Neighborhood Greenway Neighborhood Greenway 5.23

4 4th Street Stitch Street Stitch Street 5.61

6 6th Street Stitch Street Stitch Street 5.35

8 1st Street Pedestrian Gallery Shared Street 2.90

9 Metro Beach Access Gap Closure Transit Access Project 4.98

15 1st Street Station Green Alley Network Green Alley 3.16

16 Pacific Street Green Alley Network Green Alley 1.45

18 Anaheim Stitch Street Stitch Street 9.87

20 11th Street Streetlet and Stitch Street Stitch Street 3.24

24 Esther Streetlet and Stitch Street Stitch Street 3.41

30 Willow Station Transit Access Project Transit Access Project 6.73

31 Wardlow-Pacific Place Transit Access Project Transit Access Project 5.61

33 Del Mar Greenbelt Greenbelt 5.28

TOTAL FOR ALL PROJECTS $70.68
    million 

Recommended High Priority Projects

5.1 Overview of Priority Project Types
5.2 Selection Process
5.3 Profile of Recommended Projects
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Greenbelt
Neighborhood Greenway

Shared Street
Stitch Street
Streetlet

Transit 
Access Project
Metro 
Station

15 1st Street Station Green Alley Network

16 Pacific Station Green Alley Network

17 Green Alley Strategic Improvement Project

33 Del Mar Greenbelt

1 Pacific Station Stitch Street and Neighborhood Greenway

2 5th Street Station Neighborhood Greenway - Phase 1

3 5th Street Neighborhood Greenway - Phase 2

6 6th Stitch and Linden Neighborhood Greenway

10 Linden Neighborhood Greenway - Phase 2

11 Lime Neighborhood Greenway

12 Chestnut Neighborhood Greenway - Phase 2

13 10th Street Neighborhood Greenway

8 1st Street Pedestrian Gallery

4 4th Street Stitch Street - Phase 1

5 4th Street Stitch Street - Phase 2

7 6th Stitch Street - Phase 2

18 Anaheim Stitch Street - Phase 1

19 Anaheim Stitch Street - Phase 2

20 11th Streetlet and Stitch Street

22 15th Street West Streetlet and Stitch Street

23 15th Street East Streetlet and Stitch Street

24 Esther Streetlet and Stitch Street

28 23rd Street Streetlet and Stitch Street

14 9th Street West Streetlet

21 14th Street Streetlet

26 Rhea Streetlet

27 21st Street Streetlet

29 25th Street Streetlet

9 Metro Beach Access Gap Closure

25 PCH Station Transit Access Project

30 Willow Station Transit Access Project

31 Wardlow Pacific Place Transit Access Project

32 Pedestrian Crossing Improvement at NB 405 On-ramp

Priority Projects

Priority Project Types

Stitch Street
Neighborhood Greenway
Green Alley
Shared Street
Streetlet
Greenbelt
Transit Access Projects

5.1 Priority Project Types

The seven priority project types include a 
range of improvements, from a greenbelt 
connecting two Metro Stations, to the first 
shared street with a pedestrian rambla in 
Southern California.

Fully 33 project concepts were developed for 
The Downtown and TOD Pedestrian Master 
Plan (PMP). These projects are presented on 
the table and map at right. They represent 
seven types of priority projects, which are 
profiled in the following pages.

Wardlow

Willow

33
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15 545
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5.1.1 Stitch Streets

Stitch Streets are the backbone of 
the Downtown Long Beach pedestrian 
network, connecting residents to the 
Anaheim Avenue, 5th Street, Pacific 
Avenue, 1st Street and Downtown Long 
Beach stations. 

They encourage pedestrians to walk further 
through wayfinding elements and safety 
improvements. Enhanced crosswalks at 
existing intersections shorten the crossing 
distance between curbs, while new mid-
block crosswalks promote walking within key 
retail districts. Planted medians encourage 

drivers to slow down through the use of 
key visual cues. The eclectic and unique 
character of downtown Long Beach is carried 
into unique streetscape amenities such as 
bike racks, pedestrian lighting, and seating. 

A

Curb Extensions to visually 
and physically narrow the roadway, 
creating safer and shorter crossings for 
pedestrians. 

Street Trees

Street Furniture
Street furniture and lighting that are 
unified and reflect the community’s 
desire to retain unique street features 
and historic character elements. 
These combined efforts will encourage 
pedestrian activity while contributing to 
a sense of place.

Pedestrian Lighting

Mid-block Crosswalks to facilitate 
crossings to places that people want to 
go but that are not well served by the 
existing street network

Landscaped Medians

Bioswale Parkways are open, 
gently sloped vegetated channels with 
curb cuts that clean and infiltrate 
stormwater during rain events

B
C

A

B

G

F

D

C

E
EF

G
D
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NE Fremont Street Green Street Project 
NE Fremont Street between NE 131st and NE 132nd avenues 

Portland, Oregon 

PROJECT SUMMARY 

Project Type: Stormwater retrofit of an existing residential collector street – demonstration project 
Technology: Stormwater curb extension 

Major Benefits: • The curb extension captures runoff from 4,500 square feet of paved surfaces. It 
treats and infiltrates most of the runoff it receives, providing volume and flow 
control and water quality benefits. 

• Runoff is managed onsite, instead of entering the storm sewer system. 
• The project includes a ramp that is ADA (Americans with Disabilities Act) 

compliant, providing for safe pedestrian crossing. 
 Cost: The total project cost, including project management (but not design), was $20,400. Of 

this, construction of the stormwater curb extension cost $16,400, or $3.64 per square 
foot of impervious area managed. The remaining $4,000 was required for ancillary 
sidewalk repairs and construction of a new ADA ramp on the opposite side of the 
street. These costs are not necessarily typical of other Green Street projects. 

Constructed: July 2005 

Maintenance The City of Portland maintains the facility. 

Before         After.  
NE Fremont Stormwater Curb Extension

1

BEFORE Precedents 

NE Fremont Street Green Street Project 
NE Fremont Street between NE 131st and NE 132nd avenues 

Portland, Oregon 

PROJECT SUMMARY 

Project Type: Stormwater retrofit of an existing residential collector street – demonstration project 
Technology: Stormwater curb extension 

Major Benefits: • The curb extension captures runoff from 4,500 square feet of paved surfaces. It 
treats and infiltrates most of the runoff it receives, providing volume and flow 
control and water quality benefits. 

• Runoff is managed onsite, instead of entering the storm sewer system. 
• The project includes a ramp that is ADA (Americans with Disabilities Act) 

compliant, providing for safe pedestrian crossing. 
 Cost: The total project cost, including project management (but not design), was $20,400. Of 

this, construction of the stormwater curb extension cost $16,400, or $3.64 per square 
foot of impervious area managed. The remaining $4,000 was required for ancillary 
sidewalk repairs and construction of a new ADA ramp on the opposite side of the 
street. These costs are not necessarily typical of other Green Street projects. 

Constructed: July 2005 

Maintenance The City of Portland maintains the facility. 

Before         After.  
NE Fremont Stormwater Curb Extension

1

Figure 5.1     NE Freemont St. Oregon

AFTER

5.0 priority projects5.0 priority projects
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Location of Stitch Streets
4 4th Street Stitch Street - Phase 1

5 4th Street Stitch Street - Phase 2

6 6th Stitch Street - Phase 1

7 6th Stitch Street - Phase 2

18 Anaheim Stitch Street - Phase 1

19 Anaheim Stitch Street - Phase 2

20 11th Streetlet and Stitch Street

22 15th Street West Streetlet and Stitch Street

23 15th Street East Streetlet and Stitch Street

24 Esther Streetlet and Stitch Street

28 23rd Street Streetlet and Stitch Street
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5.1.2 Neighborhood Greenways

Neighborhood Greenways are secondary, 
lower-volume collector streets that link 
residential areas to the main arterials of 
the plan area.  

Several of these corridors are also classified 
as “bike boulevards” and encourage the 
use of bikes or walking over vehicular 
through traffic.  These streets are important 
connections for neighborhood residents and 
provide a known “path” to transit and popular 
destinations. Neighborhood greenways 
include several toolkit projects that help to 
calm traffic and encourage more pedestrians 
to walk to Metro Blue Line stations.

Curb Extensions 

Street Trees

Streetscape Furniture

Pedestrian Lighting

Traffic Diverters 

Traffic Circles

Bioswale Parkways 
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Precedents  

Figure 5.2     Norton/Laurel, West Hollywood

Figure 5.4     40th St., Minneapolis

Figure 5.3     12th St., Oregon

BEFORE

AFTER
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Location of Neighborhood Greenways
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5.1.3 Green Alleys

Green alleys serve as an urban trail that can 
provide important alternate and accessible 
routes for pedestrians.  

Downtown Long Beach features a number 
of alleyways that are not wide enough 
to accommodate delivery trucks.  These 
alleyways, acting as a secondary street grid, 
are typically less than 20’ wide, offering 
just enough space for pedestrians and 
small gathering areas.    Permeable pavers, 
catchment basins, bioswales can help to 
manage stormwater and the alleys can also 
have a secondary use as gallery space for 
local artists, supported by a public mural 

program, through ample lighting, benches 
and encouraging adjacent property owners 
to orient restaurants and retail to the alleys. 
The green alleys can also become lively, 
human-scaled spaces that offer safe and 
alternative connections to transit and the 
blue line stations. Standard alleys can 
also accommodate one-way vehicles and 
pedestrian amenities.

A

Permeable Pavers

Trash Consolidation

Streetscape Furniture

Pedestrian Lighting/ Accent 
Lighting

Bioswale Planters

Storefront/ Restaurant 
Activation

Public Art/ Murals

B
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E

E

FG

C

D

B
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Precedents  

Figure 5.8     Hayes Valley, San Francisco

Figure 5.5     EaCa Pedestrian Alley, Hollywood

Figure 5.6     Green Alley, Midtown Detroit Figure 5.7     Linden Alley, San Francisco

BEFORE

AFTER
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Location of Green Alleys
15 1st Street Station Green Alley Network

16 Pacific Station Green Alley Network

17 Green Alley Strategic Improvement Project
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5.1.4 Pedestrian Gallery

An exciting new way to experience Long 
Beach street life, the Pedestrian Gallery 
will serve as a flexible space that can 
accommodate events and traffic, all in a 
protected, shared environment  

Just east of the 1st Street Station, walking 
will take center stage in the Long Beach 
Pedestrian Gallery. Modeled after the famous 
Rambla in Barcelona, Spain, a 30’-wide path 
created exclusively for pedestrians will offer 
a safe walking environment, places to sit, 
opportunities for kiosks and public art, while 

maintaining access for buses and other 
vehicles. During festivals and other events, 
the Pedestrian Gallery can be completely 
pedestrianized, providing a seamless 
connection between the Blue Line and East 
Village’s premier community event space.

A

Pedestrianized “Rambla”

Street Trees

Streetscape Furniture

Pedestrian Lighting

Scramble Crosswalk

Public Art

Temporary micro-businesses
 

Bollards

Gallery Paving
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Precedents  

Figure 5.10     16th Street Transit Mall, Denver, CO

Figure 5.9     La Rambla, Barcelona, Spain

BEFORE

AFTER
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Location of Shared Street
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5.1.5 Streetlets

Typically occurring at mid-block crossings 
or at T-intersections, Streetlets improve 
pedestrian connections to major transit 
corridors and provide shade and resting 
places for pedestrians.   

A re-purposed parking lot or missing link in 
the street grid can facilitate connections 
to surrounding amenities and provide 
intermittent open space access.   Streetlets 
can also host events such as farmers 
markets, street fairs, and art installations.  

These Streetlets are intended to be social 
gathering places, where the community 
takes ownership of the space and directs the 
eventual use, design and maintenance of the 
new space.

Curb Extensions 

Street Trees

Streetscape Furniture

Farmers Market/ Temporary 
Micro-business

Movable Planters

Public Art Installations

Pop up Bollards
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Figure 5.15     Annie Street Plaza, San Francisco, CA

Precedents  

Figure 5.11     Public Events Figure 5.12     Benjamin Franklin Parkway, 
	           Philadelphia, PA

Figure 5.14     Interactive 
	           events

Figure 5.13    Pocket Park

BEFORE

AFTER
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Location of Streetlets
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Figure 5.14     Interactive 
	           events

14 9th Street West Streetlet

20 11th Streetlet and Stitch Street

21 14th Street Streetlet

22 15th Street West Streetlet and Stitch Street

23 15th Street East Streetlet and Stitch Street

24 Esther Streetlet and Stitch Street

26 Rhea Streetlet

27 21st Street Streetlet

28 23rd Street Streetlet and Stitch Street

29 25th Street Streetlet

Anaheim

W 9th ST
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E 11th ST
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ESTHER ST

RHEA ST

E 21st ST
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5.1.6 Del Mar Greenbelt

The Greenbelt will serve to provide 
neighborhoods near the Wardlow and Willow 
Stations with a safe, direct pedestrian 
connection

With an abundance of underutilized Metro 
right of way, there is an opportunity to build 
a continuous link between the Wardlow and 
Willow stations. Part of this link will be shared 
with Del Mar Avenue, a section which is slated 
to become a bike boulevard. Greenbelts have 
been successfully implemented in other parts 
of the country, including Minneapolis, where 

the Midtown Greenway draws thousands of 
commuters on a daily basis. The Midtown 
Greenway, connected to Metro Transit’s 
Blue Line in Minneapolis, has catalyzed the 
development of thousands of housing units 
in the Uptown neighborhood, and sustains a 
vibrant network of fix-it shops and bicycle-
oriented retail. 

5.0 priority projects5.0 priority projects
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BEFORE Precedents  Precedents  

Figure 5.18     Midtown Greenway, Minneapolis, MN

Figure 5.16     Metro Orange Line, Los Angeles, CA

Figure 5.17    Exposition Corridor, Los Angeles, CA

AFTER
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Location of Greenbelt
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5.1.7 Transit Access Projects

These smaller, more strategic projects will 
make a significant impact on the safety and 
livability of neighborhoods near the Metro 
Blue Line.

Transit access projects utilize curb 
extensions, mid-block crosswalks, bollards, 
and other toolkit projects to calm traffic and 
create safer connections to the Blue Line.

Diverter

Traffic Circle

Pedestrian Refuge Island

Table Crosswalk

5.0 priority projects5.0 priority projects
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Location of Transit Access Projects
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25 PCH Station Transit Access Project

30 Willow Station Transit Access Project

31 Wardlow Pacific Place Transit Access Project

32 Pedestrian Crossing Improvement at NB 405 On-ramp
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5.2 Selection Process

Priority projects were selected through 
rigorous analysis, community and 
stakeholder engagement, and staff 
involvement

The Long Beach Downtown and TOD 
Pedestrian Master Plan (PMP) supports the 
following vision: accessible, safe, and livable 
neighborhoods near the Metro Blue Line.  
To implement this vision, the PMP identifies 
public realm investments that the City 
of Long Beach can make over the next 15 
years, supported by cost estimates, design 
guidelines, and an implementation plan with 
policies, programs, and funding strategies. 
These projects have been grouped into 
high priority (1-5 years), medium priority 
(6-10 years) and low priority (11-20 years). 
The team prioritized projects using a 
comprehensive selection process, outlined 
at right. Steps 1, 2, and 4 are covered in 
other chapters, while the results of the 
Decision Matrix exercise are presented on the 
following pages.

Figure 5.19: Priority Project Selection Process

Step 1:
Policy and Plan Analysis
Refer to Chapter 2 of PMP

An inventory of infrastructure projects, programs, and policies that 
have been identified by previous plans

Step 2:
Community & Stakeholder 
Involvement
Refer to Chapter 3 of PMP
Review of priority project types by the community to understand is-
sues and priorities for future infrastructure projects

Step 3:
Decision Matrix
An analysis of current conditions in the built environment, demo-
graphics, collisions, proximity to the Blue Line, and other factors that 
influence the selection of priority projects 

Step 4:
Staff Review
Refer to Chapter 3 of PMP
Review by City of Long Beach staff to determine feasibility

Mobility Element

Walk

Bike

5.0 priority projects5.0 priority projects
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5.2.1: Step 3: Decision Matrix

Comprehensive List of Priority Projects
The priority project types emerged from 
discussions with the Community, staff, and 
review of existing conditions and previous 
plans and policies. Some documents, such as 
the  Metro Blue Line Bicycle and Pedestrian 
Access Improvement Plan, identified specific 
improvements at intersections and along 
corridors in the study area. The project team 
also reviewed the City’s Bicycle Master 
Plan, Downtown Plan, and recently-adopted 
Mobility Element, which include design 
guidelines and profiles of long-range capital 
improvement projects designed to improve 
the pedestrian realm. 

Once the priority project types were 
developed, the project team created a list 
of 33 specific priority projects, using the 
following selection criteria:

An equitable distribution of projects 
throughout the Wardlow/Willow, Midtown, 
and Downtown planning areas

Comprehensive, high-impact projects, 
preferably with a minimum construction 
cost of $2 million

Associated “Lighter, quicker, cheaper” 
projects that serve to demonstrate the 
value of priority projects in the short-term

The list of all 33 priority projects, organized 
by type, is presented at right. 

A

B

C

15 1st Street Station Green Alley Network

16 Pacific Station Green Alley Network

17 Green Alley Strategic Improvement Project

33 Del Mar Greenbelt

1 Pacific Station Stitch Street and Neighborhood Greenway

2 5th Street Station Neighborhood Greenway - Phase 1

3 5th Street Neighborhood Greenway - Phase 2

6 6th Stitch and Linden Neighborhood Greenway

10 Linden Neighborhood Greenway - Phase 2

11 Lime Neighborhood Greenway

12 Chestnut Neighborhood Greenway - Phase 2

13 10th Street Neighborhood Greenway

8 1st Street Pedestrian Gallery

4 4th Street Stitch Street - Phase 1

5 4th Street Stitch Street - Phase 2

7 6th Stitch Street - Phase 2

18 Anaheim Stitch Street - Phase 1

19 Anaheim Stitch Street - Phase 2

20 11th Streetlet and Stitch Street

22 15th Street West Streetlet and Stitch Street

23 15th Street East Streetlet and Stitch Street

24 Esther Streetlet and Stitch Street

28 23rd Street Streetlet and Stitch Street

14 9th Street West Streetlet

21 14th Street Streetlet

26 Rhea Streetlet

27 21st Street Streetlet

29 25th Street Streetlet

9 Metro Beach Access Gap Closure

25 PCH Station Transit Access Project

30 Willow Station Transit Access Project

31 Wardlow Road & Pacific Place Transit Access Project

32 Pedestrian Crossing Improvement at NB 405 On-ramp

Priority Projects

5.0 priority projects5.0 priority projects
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Decision Matrix Factors

Evaluation Criteria Existing Conditions 
Supporting Factors

Point Values PMP Goals Met

A Bicycle/Pedestrian 
Collisions

Bicycle/Pedestrian 
Collisions Analysis

High (5); Medium (3); 
Low (1)

Public Health & 
Safety

B Linear Distance to 
Station

Walkshed Analysis 1/4 mi. (5); 1/2 mi. 
(3); >1/2 mi. (1)

Legibility, Equity, 
Alternative 
Transportation

C Elements Proposed in 
Previous Plan(s)

Policy Analysis Yes (3); No (1)

D Cost per Linear Foot
Cost Estimates 4th quartile (1); 3rd 

Quartile (2); 1st/2nd 
Quartile (5)

Economic 
Development

E High Jobs/Residential 
Density

Job Density, 
Residential Density

High (5); Medium (3); 
Low (1)

Equity

F Serves Transit-
Dependent Population

Senior Population (>65), 
Youth Population (<18)

High (5); Medium (3); 
Low (1)

Equity, Public Health 
& Safety, Alternative 
Transportation

G
Leverages 
Development 
Opportunities

Vacant Parcels, Parking 
Lots, Publicly-Owned 
Properties, Recent 
Redevelopment 
Projects in Vicinity, 
City-identified 
Redevelopment Area

High (5); Medium (3); 
Low (1)

Economic 
Development, 
Placemaking

H Removes Major 
Barriers to Walking

Opportunities & 
Constraints Analysis, 
Sidewalk Inventory

Significant (5); 
Moderate (3); Few 9

Legibility, Equity

I Enhances Access to 
Key Destinations

Pedestrian Activity 
Generators

2 or more (5); 1 (3); 
0 (1)

Legibility

J Ridership Modal Split, Metro and 
LBT Ridership Data

>50% walk (5); 25%-
5-% walk (3); <25% 
walk (1)

K Current Condition of 
Walking Environment

Opportunities & 
Constraints Analysis

Poor (5); Moderate 
(3) Good (1)

	

Decision Matrix Criteria

A healthy pedestrian network is vital to 
the city of Long Beach and with limited 
resources available, it is crucial to 
propose pedestrian projects that have 
public support and supporting data to 
back up the decision process.   

Informed by the Existing Conditions Analysis 
and PMP goals and objectives, the team 
developed a list of 11 factors to use in the 
decision matrix. For each factor, projects 
were assigned up to five points, with 55 total 
points possible. The decision matrix factors, 
along with the source of supporting data, 
point values, and applicable PMP goals is 
presented in the table at right.

5.0 priority projects5.0 priority projects
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5.2.2: Step 2: Decision Matrix 
Results Project Number and Name
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2 5th Street Station Neighborhood Greenway - Phase 1 3 5 3 5 5 5 5 5 4 5 3 48 1

1 Pacific Station Neighborhood Greenway 5 5 3 3 5 4 5 2 5 3 3 43 2

6 6th Street Stitch Street/ Linden Ave Neighborhood 
Greenway

3 5 3 5 5 3 5 2 4 5 3 43 3

34 Long Beach Boulevard Character Change 3 5 5 3 5 5 5 3 5 3 1 43 4

33 Del Mar Greenbelt 3 5 1 3 4 5 3 5 4 5 4 42 5

4 4th Street Stitch Street - Phase 1 3 5 3 3 4 3 5 2 5 5 3 41 6

18 Anaheim Stitch Street - Phase 1 5 5 3 5 3 4 3 2 3 3 5 41 7

8 1st Street Pedestrian Gallery 2 5 3 1 5 3 5 3 5 5 3 40 8

20 11th Street West Streetlet and Stitch Street 2 5 3 3 4 5 3 4 5 3 3 40 9

31 Wardlow Road and Pacific Place Transit Access Project 2 5 3 3 3 5 3 5 3 3 5 40 10

15 1st Street Station Green Alley Network 2 5 1 3 4 3 5 3 5 5 3 39 11

16 Pacific Station Green Alley Network 2 5 1 3 4 3 5 3 5 5 3 39 12

24 Esther Streetlet and Stitch Street 4 5 3 5 3 4 4 3 2 3 3 39 13

9 Metro Beach Access Gap Closure 2 5 3 1 4 3 4 2 5 5 4 38 14

17 Green Alley Strategic Improvement Project 2 5 1 3 4 2 5 3 5 5 3 38 15

30 Willow Station Transit Access Project 3 5 3 3 4 2 3 4 5 3 3 38 16

10 Linden Ave Neighborhood Greenway - Phase 2 3 5 3 3 3 4 3 2 3 5 3 37 17

12 Chestnut Avenue Neighborhood Greenway - Phase 2 3 3 3 3 4 4 3 2 3 5 3 36 18
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5.2.2: Step 2: Decision Matrix 
Results

Continued
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7 6th Street Stitch Street - Phase 2 2 3 3 5 3 4 3 2 4 3 3 35 19

13 10th Street Bike Boulevard Pedestrian Improvements 4 3 3 5 3 3 3 2 3 3 3 35 20

19 Anaheim Street Stitch Street - Phase 2 5 3 3 5 2 2 3 2 2 3 5 35 21

21 14th Street East Streetlet 3 5 3 5 3 2 3 3 2 3 3 35 22

25 PCH Station Transit Access Project 5 5 3 1 2 4 2 3 2 3 5 35 23

22 15th Street West Streetlet and Stitch Street 3 5 3 5 2 2 3 3 2 3 3 34 24

23 15th Street East Streetlet and Stitch Street 3 5 3 5 2 2 3 3 2 3 3 34 25

5 4th Street Stitch Street - Phase 2 3 3 3 3 2 4 3 2 4 3 3 33 26

11 Lime Avenue Neighborhood Greenway 3 1 3 5 4 4 3 2 2 3 3 33 27

26 Rhea Streetlet 3 5 3 3 2 3 3 3 2 3 3 33 28

3 5th Street Neighborhood Greenway - Phase 2 2 3 3 5 1 4 3 2 3 3 3 32 29

32 Pedestrian Crossing Improvement at NB 405 on-ramp 2 3 3 1 2 5 2 3 2 5 4 32 30

14 9th Street West Streetlet 3 3 3 3 3 2 3 2 3 3 3 31 31

29 25th Street Streetlet 2 3 3 3 4 2 3 3 2 3 3 31 32

28 23rd Street Streetlet and Stitch Street 2 1 3 3 3 2 3 3 2 3 3 28 33

27 21st Street Streetlet 2 3 3 1 2 2 3 3 2 3 3 27 34
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Figure 5.20	

Discussing opportunities during a 
City meeting on potential Priority 
Projects.

5.3 Profile of Recommended Projects

A draft list of projects was developed by analyzing 
community input and comparing them with street 
classifications, sidewalk site conditions, and the 
pedestrian/vehicular collision data.   The priority 
project designs and the specific toolkit item 
descriptions give a conceptual idea of the types of 
pedestrian improvements to be made.   

The following section categorizes the elements 
from the previously described project types and 
identifies specific corridors for prioritization.  It is 
the intent that these priority projects as presented 

will create increased access to stations along the 
Metro Blue Line and significantly enhance the 
pedestrian experience throughout the City.  The 
study area has been separated into three distinct 
parts that include the Downtown, Midtown, and 
Wardlow/Willow districts.  Within these districts, 
the final project list was divided into three 
prioritization types.  Type One (green) represents 
the highest priority of projects to be completed, 
Type Two (yellow) those of medium priority, 
and Type Three (red) the projects with the least 
priority for completion at this time. 
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5.3.1 High Priority Projects
The goal of the PMP is to prioritize a list 
of pedestrian improvement projects 
that can be implemented over the next 
15-20 years. To that end, larger, more 
comprehensive streetscape projects were 
divided into smaller projects for purposes of 
prioritization. This approach allows smaller 
projects, such as streetlets and green alleys, 
to be evaluated alongside more expensive 
streetscape projects that, if implemented 
as part of one phase, could take several 
years to plan, design, and construct. These 
high priority projects represent last-mile 
connections to the Metro Blue Line that will 
have the greatest impact on ridership, safety, 
and livability.

Five of the fourteen high priority projects 
presented here represent initial segments 
of projects that will be implemented over 
two phases. These include projects 1, 2, 
4, 6, and 18, outlined in red in the table at 
right. The corridors include 5th Street West 
and Chestnut Avenue (Project 1), 5th Street 
East and Linden Avenue (Project 2), 6th 
Street (Project 6), 4th Street (Project 4), and 
Anaheim Street (Project 18). While only the 
high priority segments will be implemented 
in the short-term, the full extent of each 
corridor, including the high and medium-
term segments, should be planned and 
designed at the same time. Construction of 
medium-priority projects can take place as 
part of a second phase. Gruen Associates 

H
ig
h 
Pr
io
ri
ty
 P
ro
je
ct
s

Multi-Phase Project Metro 
Station

1 Pacific Station Neighborhood Greenway

2 5th Street Station Neighborhood Greenway - Phase 1

4 4th Street Stitch Street - Phase 1

6 6th Street Stitch Street/ Linden Ave Neighborhood Greenway

8 1st Street Pedestrian Gallery

9 Metro Beach Access Gap Closure

15 1st Street Station Green Alley Network

16 Pacific Station Green Alley Network

18 Anaheim Street Stitch Street - Phase 1

20 11th Street West Streetlet and Stitch Street

24 Esther Streetlet and Stitch Street

30 Willow Station Transit Access Project

31 Wardlow Road and Pacific Place Transit Access Project 

33 Del Mar Greenbelt

has developed conceptual designs for the 
high and medium-priority segments of these 
corridors. However, cost estimates were 
only prepared for high priority projects. 

High Priority Project 
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Pairing of Stitch Streets and 
Neighborhood Greenways
Projects 1, 2, and 6 include treatments for 
more than one corridor. Project 1 proposes a 
neighborhood greenway on West 5th Street 
between Pacific and Chestnut Avenues, and 
another neighborhood greenway between 
West 5th Street and 7th Street. Projects 2 
and 6th also span multiple corridors, and 
propose stitch street treatments on East 
5th Street and East 6th Street between Long 
Beach Boulevard and Linden Avenue. Initial 
phases of the Linden Avenue neighborhood 
greenway are also included in these 

H
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d 
M
ed

iu
m
 P
ri
or
it
y 
Pr
oj
ec

ts
Multi-Phase Project Metro 

StationHigh Priority Project 
Medium Priority Project 

6th Street
5th Street

Linden Avenue

projects. While divided into three separate 
projects, the planning and design of 5th 
and 6th Streets and Linden Avenue should 
be done concurrently. The construction 
timelines for projects 2 and 6 should also 
be closely coordinated.

The following pages include descriptions, 
conceptual plans, and cost estimates for 
the 14 high priority projects. 
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Figure 5.22	 SEGMENT 1 - 5th Street- Daisy Avenue to Pacific Avenue

Figure 5.23	 SEGMENT 2 - Chestnut Avenue- 4th Street to 7th Street

Figure 5.21	 Key Map

Pacific Station Neighborhood Greenway1
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Serving as a pedestrian-friendly, low traffic 
volume alternative to major arterials, this project 
provides a safe connection for pedestrians 
traveling to Pacific Station from residential 
neighborhoods west of Pacific Avenue. The 
project serves as a catalyst for the reconstruction 
of 5th Street West, with an initial segment 
between Pacific and Daisy. A future phase 
(Project #3) will connect Pacific Station to 
Cesar Chavez Park and the Los Angeles River. 
A bike boulevard is currently planned for Daisy 
Avenue, which will be a model for other proposed 
neighborhood greenways including Chestnut, 
Linden, and Lime. An initial segment of the 

Chestnut neighborhood greenway, between 
4th and 7th Streets, is included in this project. 
Overall, this project will feature pedestrian-
friendly treatments typical of neighborhood 
greenways, such as curb extensions, traffic-
calming chicanes, continental crosswalks, 
canopy trees, and traffic circles. In the Long 
Beach Bicycle Master Plan, both 5th Street 
and Chestnut Avenue are proposed to become 
bike boulevards. These corridors should receive 
typical bike boulevard treatments such as 
sharrows and wayfinding signage, and should 
follow specifications as per City standards.
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Cost Estimate

$7.86 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Section

Pacific Station Neighborhood Greenway1

Figure 5.24	 5th Street West and Chestnut Avenue

General Requirements	 $150,000

Demolition/Excavation	 $1,244,050

Site Improvements		  $2,629,500

Striping, Marking, Signals	 $121,600

Drainage Improvements	 $825,500

Wayfinding & Public Art	 $25,000

Landscaping			   $449,720

Irrigation			   $100,920

Electrical & Lighting		  $425,000

Site Furnishings		  $82,000

Other	 			   $1,803,940
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency
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Figure 5.26	 5th Street- Elm Avenue to Lime Avenue 
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Figure 5.25	 Key Map

This project largely mirrors the Pacific Station 
Neighborhood Greenway. The first segment, 
along 5th Street East between Elm and Lime, 
provides an enhanced connection from 5th 
Street Station to proposed bicycle boulevards 
at Chestnut and Lime. A future project, not 
included in this list, could involve the creation 
of a pedestrian path through what is currently a 
surface parking lot, in order to directly connect 
residential areas with the station platform. 
This project is not included as part of the PMP. 
Project #3, a future medium-priority project, 
will complete the 5th Street East neighborhood 
greenway between Lime and Alamitos.

5th Street Station Neighborhood Greenway2

Figure 5.27	 Linden Avenue- 4th Street to 6th Street

Project #3
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A second segment of Project #2 includes part 
of the Linden Neighborhood Greenway between 
4th and 6th Streets. Together with Project #6, 
another high-priority project, an initial stretch of 
the Linden Greenway will be completed between 
4th and 9th streets. Project #10, a medium 
priority project, will extend the Linden Greenway 
to 10th and 1st streets.  Special features in 
Project #2 include traffic circles along  5th Street 
at Linden  and Lime Avenues. Unified wayfinding 
signage should be  included to direct pedestrians 
between the Metro station and points of interest. 

potential future 
pedestrian 
connection

e x i s t i n g 
r e t a i l 

p a r k i n g  l o t
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Cost Estimate

$5.23 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Section

General Requirements	 $150,000

Demolition/Excavation	 $761,050

Site Improvements		  $1,794,050

Striping, Marking, Signals	 $115,180

Drainage Improvements	 $455,000

Wayfinding & Public Art	 $25,000

Landscaping			   $292,580

Irrigation			   $74,880

Electrical & Lighting		  $300,000

Site Furnishings		  $59,400

Other	 			   $1,200,088
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

5th Street Station Neighborhood Greenway2

Figure 5.28	 5th Street East and Linden Avenue

5.0 priority projects5.0 priority projects



5-37

4th Street in Downtown Long Beach bisects 
some of the City’s most unique and interesting 
destinations. From the Metro Blue Line station 
at Pacific, visitors can walk to Pine Avenue, 
a bustling, walkable commercial corridor 
that has recently been rebuilt. The PMP calls 
for repurposing a network of pedestrianized 
commercial and multi-use alleyways near the 
4th Street Corridor, including Cereza, Roble, and 
Maple. As redevelopment occurs on large surface 
parking lots and parcels between Pacific and 
Pine, a medium-term project could also include 
reconstructing segments of Solano Court.

East of Pine, pedestrians can walk to City Place, 
a key shopping hub in Downtown Long Beach. 
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Figure 5.29	 Key Map

4th Street Stitch Street - Phase 14

Metro passengers may also choose to alight at 5th 
Street Station, where they can walk to 4th Street 
and enter Long Beach’s East Village district. A 
cluster of commercial activity east of Elm will be 
enhanced by wayfinding installations, mid-block 
crossings, and enhanced crosswalks.

The 4th Street improvement project will link 
these key activity centers to the Pacific and 5th 
Street Metro stations. Landscaped medians will 
help to calm traffic and provide secure mid-block 
crossings, effectively making the corridor safer 
for pedestrians. Project #5, a medium-priority 
project, will eventually extend the 4th Street 
corridor to Cesar Chavez Park to the west and 
Alamitos Avenue to the east. 

Figure 5.30	 4th Street- Chestnut Avenue to Linden Avenue 
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Cost Estimate

$5.61 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Section

General Requirements	 $150,000

Demolition/Excavation	 $706,700

Site Improvements		  $2,038,170

Striping, Marking, Signals	 $78,200

Drainage Improvements	 $545,000

Wayfinding & Public Art	 $25,000

Landscaping			   $345,600

Irrigation			   $67,600

Electrical & Lighting		  $300,000

Site Furnishings		  $64,200

Other	 			   $1,287,500
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

4th Street Stitch Street - Phase 14

Figure 5.31	 4th Street

7’ 8’ 12’ 12’ 12’ 7’
sidewalk blvd. parking drive lane planted median drive lane blvd. sidewalk

7’ 7’8’
parking
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Project #6 proposes a stitch street along 
6th between Long Beach Boulevard and a 
continuation of the Linden Neighborhood 
Greenway north of 6th Street. When paired 
with project #2 the first phase of the Linden 
Neighborhood Greenway will be completed 
between 4th and 8th Streets. The goals of this 
priority project are to implement an initial phase 
of proposed bike improvements along 6th Street, 
and to provide a more direct connection between 
residential neighborhoods and the 5th Street 
Metro Blue Line station. There are also several 
schools in the neighborhood, including Stevenson 
Elementary School, St. Anthony High School, 
and Franklin Middle School east of Alamitos. 

Figure 5.33	 6th Street - Long Beach Boulevard to Linden Avenue

Figure 5.34	 Linden Avenue - 6th Street to 8th Street
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Figure 5.32	 Key Map

6th Street Stitch Street/Linden Avenue Neighborhood 
Greenway6

Project #7
Medium
Priority

Project #10
Medium
Priority
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This improvement project, when combined with 
Project #7, a medium-priority extension of 6th 
Street, can offer safer sidewalks and connections 
for students.

Sixth Street is currently a one-way eastbound 
corridor, paired with westbound 7th Street. The 
City’s Bicycle Master Plan proposes Class II bike 
lanes for 6th Street as part of a conversion of 
the corridor to two-way traffic. The City is also 
planning for a reconstruction of Shoemaker 
Bridge at the 7th Street crossing of the Los 
Angeles River. Therefore, projects #6 and 7 
should only be considered once these related 
planning projects are more fully developed.
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Cost Estimate

$5.35 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Sections

6th Street Stitch Street/Linden Avenue Neighborhood 
Greenway6

Figure 5.35	 6th Street

Figure 5.36	 Linden Avenue

7’ 8’ 10’ 6’ 10’ 7’
sidewalk blvd. parking drive lane planted 

median
drive lane blvd. sidewalk

7’ 7’8’
parkingbike lanebike lane

5’ 5’

General Requirements	 $150,000

Demolition/Excavation	 $741,050

Site Improvements		  $2,024,450

Striping, Marking, Signals	 $98,800

Drainage Improvements	 $413,500

Wayfinding & Public Art	 $30,000

Landscaping			   $283,740

Irrigation			   $78,640

Electrical & Lighting		  $250,000

Site Furnishings		  $50,400

Other	 			   $1,227,933
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

5.0 priority projects5.0 priority projects
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Figure 5.37	 Key Map

1st Street Pedestrian Gallery8

The 1st Street corridor between Long Beach 
Boulevard and Elm Avenue is currently framed by 
a parking structure, hotel, and office buildings 
that do not add vitality or life to the pedestrian 
realm. This stands in stark contrast to the corridor 
east of Elm, which features a diverse mix of local 
businesses, landscaped curb extensions and an 
attractive selection of street furniture. 1st Street 
and Linden Avenue is also the epicenter of the 
monthly East Village Arts Walk and other festivals 
and community events. The goal of the 1st Street 
Pedestrian Gallery is to extend this vibrant 
corridor one block west to connect with the 1st 
Street Metro Blue Line Station. To that end, the 
Pedestrian Gallery features a 30’-wide pedestrian 
rambla along the center of the street, providing 
shade, respite, and opportunities for farmers 
markets, lunchtime food vendors, or other micro-
businesses. As a shared street, the rambla is 
curbless, and framed by a line of movable bollards 
for safety. These bollards can be depressed 
into the ground to create a completely curbless 
environment between the sidewalks. During 
festivals and events, this curbless environment 
can become completely pedestrianized through 
temporary closures at both ends of the block, 
serving as an ideal stage for public events and 
festivals. Key precedents for the Pedestrian 
Gallery include the Denver Transit Mall and 
Barcelona’s famed Rambla.

During normal traffic, the corridor will continue 
to serve as a critical corridor for Long Beach 
Transit and passenger vehicles. Existing bus 
stops at Long Beach Boulevard and Elm Avenue 
will remain, providing a critical point of transfer 
between Long Beach Transit routes and the Metro 
Blue Line. To further enhance the pedestrian 
experience at Long Beach Boulevard, a scramble 
crosswalk is proposed at the intersection, 
providing an additional cycle during which 
pedestrians may cross at any direction. This will 
allow safe and direct passage for transit riders 
making a transfer, pedestrians crossing from 
the A-Line to the Pedestrian Gallery, and those 
traversing between East Village and Ocean or 
Downtown. 

During the preparation of the PMP, the consulting 
team partnered with the City of Long Beach to 
prepare a Metro Call for Projects application 
for the Pedestrian Gallery. On June 29th, 2015, 
Metro staff released its “Rainbow Report,” 
recommending full funding for the Pedestrian 
Gallery. If approved by the Metro Board, SCAG, 
and ultimately the FTA/FHWA through its TIP 
program, funding for this project could be 
awarded to the City of Long Beach as early as 
2017.

Figure 5.38	 Northeast corner of Long Beach		
		  Blvd. and 1st Street.
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Figure 5.39	 1st Street- Long Beach Boulevard to Elm Avenue N
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Cost Estimate

$2.90 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Sections

General Requirements	 $150,000

Demolition/Excavation	 $226,110

Site Improvements		  $919,022

Striping, Marking, Signals	 $112,000

Drainage Improvements	 $66,994

Wayfinding & Public Art	 $150,000

Landscaping			   $136,302

Irrigation			   $36,084

Electrical & Lighting		  $194,500

Site Furnishings		  $239,700

Other	 			   $664,752
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

1st Street Pedestrian Gallery8

Figure 5.40	 Section a-a’

6’ 8’4’4’ 13’ 13’8’23’

6’ 4’ 4’13’ 13’5’5’ 21’ 8’
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Figure 5.41	 Section b-b’

a

a’

b

b’

5.0 priority projects5.0 priority projects



1.0 introduction

5-44

Image 5.43	 1st Street and Alamitos

Metro Beach Access Gap Closure9
This project completes additional gaps along 
1st Street. The Pedestrian Gallery (Project #8) 
is intended to connect the Metro Blue Line 
1st Street Station to activity in East Village. 
However, improvements made by the City of Long 
Beach along 1st Street largely end at Linden, 
leaving a gap for pedestrians seeking to access 
Alamitos and Alamitos Beach. To complete this 
gap, the project continue existing pedestrian 
improvements along 1st Avenue, including curb 
extensions and continental crosswalks. To 
address narrow sidewalks and a constrained right 
of way along Alamitos, treelets (see pedestrian 
toolkit) could be used between parking spaces.
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Cost Estimate

$4.98 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Section

General Requirements	 $150,000

Demolition/Excavation	 $805,875

Site Improvements		  $1,971,450

Striping, Marking, Signals	 $134,900

Drainage Improvements	 $432,500

Wayfinding & Public Art	 $25,000

Landscaping			   $155,800

Irrigation			   $49,000

Electrical & Lighting		  $75,000

Site Furnishings		  $59,400

Other	 			   $1,149,960
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Metro Beach Access Gap Closure9

Figure 5.44	 1st Street between Linden and Alamitos

Figure 5.45	 Alamitos and Malta Way/East 1st Street, showing pedestrian crossing with 
		  overhead beacon	and continuation of existing bike path.

5.0 priority projects5.0 priority projects



1.0 introduction

5-46

Figure 5.46	 1st Street Station Green Alley Network

1st Street Station Green Alley Network15

There is an extensive network of alleyways throughout 
downtown Long Beach. While most of these alleyways 
continue to function as auto-oriented corridors for making 
deliveries, collecting trash, and accessing parking lots 
and structures, a few have been repurposed as areas 
for pedestrians. Examples include the Pine Square 
Redevelopment project, which pedestrianized segments 
of Alta Way and Solano Court along Pine Avenue. In East 
Village, a segment of Alta Way between Linden Avenue 
and Frontenac Court has been converted to a fully 
pedestrianized alley with benches, a table, mural, and 
landscaping. 

While these are great examples, each alley conversion 
project is relatively isolated and does not function as part 
of a larger network that facilitates pedestrian movement. 
To address this need, two high-priority Green Alley 
networks are proposed for downtown. The 1st Street 
Station Green Alley network leverages the 1st Street 
station by proposing improvements to the following 
corridors (see map at right):

Standard Alleys
Autos and pedestrians share these alleys. Improvements include 
wayfinding treatments, permeable pavers, bioswale planters, 
trash consolidation, seating, murals, and lighting 

Corridors: Waite Court, Alamo Court, Maple Way, Frontenac 
Court

Pedestrianized Commercial Alleys
Completely pedestrianized through closing curb cuts and 
installing bollards. Cafe seating can activate the alleyways. 
Includes additional seating and permeable pavers throughout 
the alley, possible through the elimination of heavy vehicles  

Corridors: Alta Way

Green Alley Strategic Improvement Project
An ongoing medium-priority project. As redevelopment projects 
are proposed for key sites downtown, the City should work with 
developers to complete the Green Alley network. An important 
precedent will be the Edison Lofts project, profiled at right.

Corridors: Alta Way, Maple Way

N

Part of Project #17: 
Green Alley Strategic 
Improvement Project 
(medium priority)

Pedestrianized 
Commercial Alleys

Standard Alleys

Alta Way Pedestrianized Commercial Alley
A redevelopment project, known as Edison Lofts, is proposed for the City 
Hall East building at 1st Street and Long Beach Boulevard. This conversion 
project will bring up to 156 apartments to East Village, leveraging proposed 
improvements such as the Pedestrian Gallery and Alta Way Green Alley. In 
light of this project, the Alta Way Green Alley should receive immediate 
priority to ensure that key green alley elements are incorporated into the 
PMP, and any ground-level retail is oriented to and takes advantage of 
planned alley improvements. 
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Cost Estimate

$3.16 million
total estimate

see appendix for detailed cost 
estimate

Typical Green Alley Plans

General Requirements	 $150,000

Demolition/Excavation	 $203,500

Site Improvements		  $509,600

Striping, Marking, Signals	 $0

Drainage Improvements	 $425,000

Wayfinding & Public Art	 $187,500

Landscaping			   $189,500

Irrigation			   $142,000

Electrical & Lighting		  $600,000

Site Furnishings		  $105,000

Other	 			   $748,606
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 

design contingency

1st Street Station Green Alley Network15

Figure 5.47	 Pedestrianized Commercial Alley

Figure 5.48	 Standard Alley
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Pacifi
c

I

Figure 5.49	 1st Street Station Green Alley Network

Pacific Station Green Alley Network16

Similar to the 1st Street Station Green Alley 
Network, a mix of pedestrianized commercial 
alleys and standard alleys are proposed for courts 
and ways near Pacific Station. Pedestrianized 
commercial alleys are proposed for segments 
along Cereza, Melrose, and Roble between Solano 
Court and Pine Avenue. These green alleys will 
serve as important pedestrian connections 
between Pacific Station and Pine Avenue. Cafes 
along Pine Avenue can wrap around the corner to 
activate the alleyways and wayfinding signage can  
direct passengers between the Metro Blue Line 
and activity centers east of Pacific. 

As part of a demonstration project for green alleys 
in residential areas, improvement projects are 
proposed for Roble Way and Park Court (see map 
at right). These corridors will receive standard 
alley treatments. If successful, standard alley 
treatments could be implemented on other 
residential courts and ways throughout Long 
Beach, as funding and political will permits.
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Figure 5.50	 Green Alley Strategic Improvement Project - Building Green Alleys through Redevelopment

Pacific Station Green Alley Network16

Green Alley Strategic Improvement Project
(Project #17, medium priority)

There are several redevelopment opportunities 
between Pacific and Solano Court (indicated in 
yellow on the map - see previous page). Several 
of these sites are currently owned by the City’s 
Successor Redevelopment Agency and will be 
listed for sale within months of the adoption of 
the PMP. This presents an opportunity to work 
with developers, as projects are proposed for 
these sites, to implement a green alley plan for 
Solano Court between Cereza Way and  3rd Street.

Similar strategies could also be employed for the 
following projects near 1st Street Station:

Maple Way between Long Beach Boulevard and Alamo Court
Alta Way between Waite Court and Long Beach Boulevard  

The plan at right is a concept for how these 
sites could be redeveloped over time, including 
potential improvements to Solano Court for 
which developers and the City could be jointly 
responsible.

N

Redevelopment 
Project

Pedestrianized 
Commercial Alley 
to Pine

Potential Improvements 
on Private Land:
adjacent courtyard
consolidated trash storage
parking garage entrance
pocket park
expansion of central plaza

Potential Standard Alley 
Improvements within Public ROW:

permeable pavers
lighting
central pedestrianized plaza
wayfinding
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Cost Estimate

$1.45 million
total estimate

see appendix for detailed cost 
estimate

estimate does not include 
Project #17: Green Alley 
Strategic Improvement Project

Typical Green Alley Plans

General Requirements	 $150,000

Demolition/Excavation	 $85,000

Site Improvements		  $215,200

Striping, Marking, Signals	 $0

Drainage Improvements	 $180,000

Wayfinding & Public Art	 $135,000

Landscaping			   $87,200

Irrigation			   $107,200

Electrical & Lighting		  $150,000

Site Furnishings		  $30,000

Other	 			   $339,601
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Pacific Station Green Alley Network16

Figure 5.51	 Pedestrianized Commercial Alley 

Figure 5.52	 Standard Alley
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The Anaheim corridor has some of the highest 
rates of auto-pedestrian collisions in the plan 
area. The intersection of Anaheim and Long 
Beach Boulevard (next to the Metro station) is 
particularly dangerous, with several additional 
hotspots at intersections east of the station. 
The collisions are a direct result of a poorly-
designed pedestrian environment. Factors include 
inadequate turning radii, a very long crossing 
distance at intersections, and narrow sidewalks 
(5’-7’) that do not include street furniture or 
trees to act as a barrier between pedestrians and 

Figure 5.55	 Anaheim Street - Typical Block Plan between Long Beach Boulevard and Lime Avenue
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Figure 5.53	 Key Map

Anaheim Stitch Street18

N

Intersection 
Curb Extensions

Landscaped
Median

Enhanced 
Crosswalks

Treelets

Anaheim

fast-moving traffic. The Anaheim stitch street 
will feature landscaped medians and treelets 
to calm traffic and beautify the streetscape. 
With a limited right of way, treelets make use 
of the space between parking stalls to add 
trees and visually narrow the roadway. Treelets 
(see the pedestrian toolkit) can be added after 
street reconstruction as curb cuts are closed for 
redevelopment. Curb extensions and pedestrian 
refuges will protect pedestrians as they cross the 
street. Finally, to widen the sidewalk over time, 
new developments should include a 7’ setback 
from the property line, following the lead of the 
Long Beach Senior Arts Colony project at Anaheim 
and Long Beach Boulevard.

Figure 5.54	 Anaheim Street - Typical Block Plan between Chestnut Avenue and Long Beach Boulevard

Bus Stops

Anaheim
Project #19

Medium
Priority

Long Beach Senior 
Arts Colony
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7’ 6’ 11’ 10’ 10’ 10’ 6’ 7’
sidewalk treelet drive lane drive lane turn lane/planted 

median
drive lane treelet sidewalk

7’
parking

7’
parking

11’
drive lane

Cost Estimate

$9.87 million
total estimate

see appendix for detailed cost 
estimate

Typical Cross Section

General Requirements	 $150,000

Demolition/Excavation	 $1,678,775

Site Improvements		  $4,840,750

Striping, Marking, Signals	 $164,640

Drainage Improvements	 $80,000

Wayfinding & Public Art	 $55,000

Landscaping			   $232,000

Irrigation			   $59,000

Electrical & Lighting		  $250,000

Site Furnishings		  $151,800

Other	 			   $2,283,266
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Figure 5.56	 Anaheim between Chestnut and Lime Avenues

Proposed Treelet Treatment along Anaheim

Anaheim Stitch Street18

setback setback

7’ 7’

Long Beach Senior Arts 
Colony development project 
with setback to allow for 
a wider sidewalk along 
Anaheim.
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The streetlet concept emerged from the Midtown 
Specific Plan. Streetlets, located at cross streets 
along Long Beach Boulevard, are pedestrianized 
half-blocks that allow safe passage for 
pedestrians as they travel between the Metro 
Blue Line. With a limited supply of park space 
along the corridor, streetlets will also provide 
informal gathering spaces and serve to create a 
sense of place for the surrounding neighborhood. 
Farmers markets, neighborhood events, or casual 
conversations with friends can all occur within 
the streetlet. Given the potential to serve as 
important pedestrian connections between the 

Figure 5.58	 11th Street Streetlet (Long Beach Boulevard to Alley) and Stitch Street (Alley to Atlantic)
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Figure 5.57	 Key Map

11th Street West Streetlet and Stitch Street20
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Blue Line and the surrounding neighborhood, 
several streetlets have been paired with stitch 
street improvements. In the case of 11th Street, 
the goal is to provide an improved pedestrian 
connection between Anaheim Station and 
nearby St. Mary Medical Center, home to over 
1,400 employees. A large expanse of lawn is 
located along the south side of 11th Street 
at Long Beach Boulevard, presenting an 
opportunity to create a much larger public space 
with at least a portion of the land. However, the 
plan and cost estimate  included in the PMP only 
pertains to the public right-of-way.

St. Mary 
Medical 
Center

5.0 priority projects5.0 priority projects
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Cost Estimate

$3.24 million
total estimate

see appendix for detailed cost 
estimate

Birdseye Perspective

General Requirements	 $150,000

Demolition/Excavation	 $393,550

Site Improvements		  $1,066,700

Striping, Marking, Signals	 $75,200

Drainage Improvements	 $292,500

Wayfinding & Public Art	 $45,000

Landscaping			   $123,300

Irrigation			   $70,600

Electrical & Lighting		  $207,500

Site Furnishings		  $94,200

Other	 			   $750,528
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Figure 5.59	 11th Avenue and Long Beach Boulevard

11th Street West Streetlet and Stitch Street20

5.0 priority projects5.0 priority projects
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Conceptually, the Esther Streetlet and Stitch 
Street is similar to the 11th Street Streetlet and 
Stitch Street. In the case of Esther, the goal is 
to improve pedestrian connections between the 
Pacific Coast Highway Station and higher-density 
residential housing east of Long Beach Boulevard. 
The Midtown Specific Plan included a conceptual 
design for the streetlet, showing trees in planter 
boxes, colorful pavement, opportunity sites for 
micro-businesses, kiosks, and vendors, and the 
potential for a community garden. This plan is 
presented on the following page.

Figure 5.61	 Esther Avenue Streetlet (Long Beach Boulevard to Alley) and Stitch Street (Alley to Atlantic)
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Cost Estimate

$3.41 million
total estimate

see appendix for detailed cost 
estimate

Esther Streetlet Concept from Midtown Specific Plan

General Requirements	 $150,000

Demolition/Excavation	 $439,325

Site Improvements		  $1,017,500

Striping, Marking, Signals	 $38,360

Drainage Improvements	 $440,000

Wayfinding & Public Art	 $45,000

Landscaping			   $143,700

Irrigation			   $73,400

Electrical & Lighting		  $207,500

Site Furnishings		  $94,200

Other	 			   $789,398
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Esther Streetlet and Stitch Street24

Figure 5.62	 Esther Streetlet Concept

5.0 priority projects5.0 priority projects
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Figure 5.64	 Wardlow Transit Access Project

Willow Station Transit Access Project30

The Willow station presents several 
opportunities for pedestrian improvements, 
which could lead to reinvestment and new 
transit-oriented development. There are 
several underutilized parcels within walking 
distance of the station, many of which are 
currently paved for surface parking. Miller 
Children’s Hospital and Long Beach Memorial 
Medical Center are located directly east 
of the station, but pedestrian connections 
across Long Beach Boulevard are currently 
poor. Moreover, Fellowship Park is located 
on the south side of Willow, but it is difficult 
to access the station from the park. To link 
these important neighborhood and regional 
destinations to Willow Station, the Willow 
Station Transit Access Project makes use of 
mid-block crosswalks, landscaped medians, 
continental crosswalks, and curb extensions, 
all found within the PMP pedestrian toolkit. 
A green alley east of Long Beach Boulevard 
will repurpose an underutilized corridor and 
provide a more direct connection between 
Willow and 27th Street.

NFigure 5.63	 Key Map
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Cost Estimate

$6.73 million
total estimate

see appendix for detailed cost 
estimate

General Requirements	 $150,000

Demolition/Excavation	 $1,154,600

Site Improvements		  $2,648,380

Striping, Marking, Signals	 $100,720

Drainage Improvements	 $425,000

Wayfinding & Public Art	 $37,500

Landscaping			   $261,200

Irrigation			   $112,200

Electrical & Lighting		  $220,000

Site Furnishings		  $98,600

Other	 			   $1,552,044
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Willow Station Transit Access Project30

Figure 5.65	 Strengthening connections to Willow Blue Line Station.

5.0 priority projects5.0 priority projects
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Figure 5.67	 Wardlow Transit Access Project

Wardlow Avenue and Pacific Place Transit Access 
Project31

Similar to the Transit Access Project at Willow, 
the Wardlow Avenue and Pacific Place Transit 
Access Project utilizes strategic interventions 
profiled in the PMP pedestrian toolkit to improve 
pedestrian safety. As noted in the Existing 
Conditions Analysis, the Wardlow Station area is 
home to a significant number of senior citizens. 
There are clusters of assisted living facilities, 
senior housing development projects, and other 
facilities at the NE and SW quadrants of the 
intersection of Pacific Place and Long Beach 
Boulevard.

The station area, however, is not particularly 
walkable or safe for pedestrians. Between the 
park and ride lot at Wardlow and just south 

Figure 5.66	 Key Map
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of 32nd Street, the sidewalk ends, forcing 
pedestrians to cross at an unstriped and 
unsignalized intersection with fast-moving 
traffic. Project #31 proposes continental 
crosswalks at 32nd and 33rd Streets along 
Pacific Place, protected with pedestrian refuges 
and a landscaped median. New trees along the 
median and boulevard will help to calm traffic. An 
extension of the missing sidewalk link along the 
Metro right-of-way will provide better north-south 
connections for Metro passengers seeking to 
access the station. At Wardlow, curb extensions 
and pedestrian refuges will narrow the crossing 
distance across a wide corridor and provide safer 
passage for vulnerable populations.
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1.0 introduction

5-60

Cost Estimate

$5.61 million
total estimate

see appendix for detailed cost 
estimate

General Requirements	 $150,000

Demolition/Excavation	 $935,000

Site Improvements		  $2,166,300

Striping, Marking, Signals	 $66,800

Drainage Improvements	 $317,500

Wayfinding & Public Art	 $10,000

Landscaping			   $419,000

Irrigation			   $94,500

Electrical & Lighting		  $150,00

Site Furnishings		  $30,200

Other	 			   $1,293,141
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency

Wardlow Avenue and Pacific Place Transit Access 
Project31

Figure 5.68	 Existing Blue Line Wardlow Station.
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Figure 5.69	 Segment A - Wardlow Station to Los Cerritos Park

SECTION A-A’ - BIKE BOULEVARD/ PARKWAY (NEXT  PAGE)

SECTION B-B’- MULTI-USE PATH PARKWAY (NEXT PAGE)

Figure 5.70	 Segment B - between Wardlow and Willow Stations

Figure 5.71	 Segment C - Willow Station

Del Mar Greenbelt33

The Del Mar Greenbelt is an ambitious 
project that aims to bring the first 
greenway to the City of Long Beach. 
Largely utilizing a portion of the Metro 
right-of-way, the project will connect 
Willow Station to Wardlow Station and 
Los Cerritos Park. Within segments of 
the Metro right-of-way, a multi-use path 
parkway is proposed (see map at right 
and cross section on the following page). 
A portion of the project also leverages 
the proposed Daisy Bike Boulevard, 
part of which will be located along Del 
Mar Avenue. Along this segment (shown 
in orange on the maps at right), a bike 
boulevard/parkway is proposed. While 
the configuration of the Greenbelt will 
vary significantly along the length of the 
corridor due to right-of-way constraints, 
a 10’ minimum multi-use path is possible 
throughout the length of the corridor. 
The Greenbelt will serve as an important 
connection for commuting and recreation, 
and can become a model for other 
greenbelt projects within the Los Angeles 
region.
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1.0 introduction

5-62

Cost Estimate

$5.28 million
total estimate

see appendix for detailed cost 
estimate

General Requirements	 $150,000

Demolition/Excavation	 $197,800

Site Improvements		  $1,755,500

Striping, Marking, Signals	 $0

Drainage Improvements	 $0

Wayfinding & Public Art	 $20,000

Landscaping			   $958,000

Irrigation			   $210,000

Electrical & Lighting		  $720,000

Site Furnishings		  $154,200

Other	 			   $1,241,319
includes general conditions 
& overhead, bonds and insurance, 
profit, escalation to midpoint, and 
design contingency
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Figure 5.72	 Section A-A’: Bike Boulevard/Parkway (see maps on previous page)

Figure 5.73	 Section B-B’: Multi Use Parkway (see maps on previous page)

5.0 priority projects5.0 priority projects
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