

Project #	Date Requested	Address/Site Location	CD	Improvement	Transition Plan Priority [low, medium, high]	Estimate	Status	Date Completed	Notes
FY16 Q3									
17-01	5/10/2016	5th st 1043,1051,1071	2	sidewalk	LOW	\$ 5,000	C		
		330 and 432 E.10th st	1	sidewalk	LOW	\$ 2,000	C		
		1221 appleton	2	sidewalk	LOW	\$ 1,000	C		
17-02	6/13/2016	1080 66th st	9	sidewalk	LOW	\$ 500	c-m-a		
17-03	6/24/2016	868 w. 21st	7	sidewalk	LOW	\$ 500	C		
FY16 Q4									
17-04	9/19/2016	3057 golden ave	7	sidewalk	LOW	\$ 500	C		
FY17 Q1									
17-05	10/7/2016	1120 atlantic	6	sidewalk	HIGH	\$ 45,000	C		
17-06	11/15/2016	atlantic/poppy	9	sidewalk	MED	\$ 20,000	C		
FY17 Q2									

17-07	1/3/2017	Wardlow, b/t Elm & Cedar, n side	7	Sidewalk	MED	\$ 20,000	C	11/1/2017	The actual cost of this project includes other curb ramps in the immediate area, which would not have been reflected in the estimate as these ramps were not part of this project.
17-08	1/24/2017	1843 lime	6	sidewalk	LOW	\$ 5,000	C		
17-09	2/24/2017	3330 bellflower	5	sidewalk on flagstone	LOW	\$ 500	C		
17-10	2/28/2017	1445 Lewis	6	Sidewalk	LOW	\$ 500	C		
17-11	3/20/2017	5128 gaviota	8	sidewalk	LOW	\$ 10,000	C		
FY17 Q3									
17-12	4/7/2017	27/29 prospect	3	sidewalk	LOW	\$ 5,000	C		
17-13	4/10/2017	1273 Esperanza	2	sidewalk	LOW	\$ 1,000	C	11/1/2017	

17-14	4/11/2017	Viking Way & Carson	5	3 new curb ramps, new crosswalk, tree removal, curb repair, sidewalk improvements	HIGH	\$ 65,000	C	11/1/2017	
17-15	4/26/2017	1120 Miramar	4	tree removal, sidewalk	LOW	\$ 500	C	11/1/2017	
17-16	4/28/2017	6281 Obispo	9	sidewalk	LOW	\$ 2,000	C	11/1/2017	
17-17	5/1/2017	378-382 Havana	3	sidewalk	LOW	\$ 10,000	C	11/1/2017	
17-18	5/3/2017	Colorado/Orizaba	2	removal of tree stump, sidewalk	MED	\$ 13,000	C	11/1/2017	
17-19	5/12/2017	2165 Myrtle Avenue	6	sidewalk	LOW	\$ 250	C	11/1/2017	
17-20	5/19/2017	1800 Ocean, 1724 Ocean, 1700 Ocean, 275 Esperanza, 621 Almond, 1250 6th, 330&432 10th St	2,6	sidewalk	LOW	\$ 4,000	C	11/1/2017	
17-21	5/23/2017	1850 Shipway	5	sidewalk	HIGH	\$ 30,000	C	11/1/2017	tree reports
FY17 Q4									
17-22	6/1/2017	1279 W 32nd Street	7	Carriage Walk, 4 Curb Ramps	LOW	\$ 500	C	11/1/2017	Curb ramps installed under ramp program

17-23	6/8/2017	210 Grand Avenue	3	Sidewalk, alley approaches	HIGH	\$ 25,000	C	11/1/2017	
17-24	6/19/2017	2340, 2341, 2351 Faust Avenue	4	Sidewalk	LOW	\$ 5,000	C	11/1/2017	
17-25	6/19/2017	2250 McNab	4	Sidewalk	LOW	\$ 500	C	11/1/2017	
17-26	6/19/2017	1680-1684 Rodgers	8	Sidewalk	LOW	\$ 1,500	C	11/1/2017	
17-27	6/22/2017	320 E Bixby	7	Sidewalk	LOW	\$ 3,500	C	11/1/2017	
17-29	7/5/2017	167 Adair	9	Sidewalk	LOW	\$ 2,500	C	12/1/2017	
17-30	7/19/2017	3503 Bellflower	5	Sidewalk, curb & gutter	LOW	\$ 4,000	C	12/1/2017	tree report
17-31	7/24/2017	272 & 285 LaVerne	3	Sidewalk at alley	LOW	\$ 500	C	12/1/2017	
17-32	7/24/2017	3356 Petaluma, 3021 Knoxville	5	Sidewalk	LOW	\$ 1,000	C	12/1/2017	
17-33	7/31/2017	2555 Ladoga	5	Sidewalk, tree trimming	LOW	\$ 2,500	C	12/1/2017	possible tree removals
17-34	8/7/2017	3803 Los Coyotes Dia	5	Sidewalk	LOW	\$ 3,500	C	12/1/2017	sink hole in the sidewalk
17-35	8/16/2017	6223 Peabody	5	Sidewalk	HIGH	\$ 40,000	C	12/1/2017	tree reports
17-36	8/16/2017	6512 Conant	5	Sidewalk	MED	\$ 12,000	C	12/1/2017	
17-37	8/18/2017	6029 Brayton	9	Sidewalk	LOW	\$ 1,500	C	12/1/2017	
17-38	8/24/2017	526 Magnolia, WS Magnolia b/t 6th & 7th Street	1	Sidewalk	LOW	\$ 2,500	C	12/1/2017	
17-39	9/15/2017	27th Street b/t Clark & Rutgers	5	Sidewalk, north & south side	HIGH	\$ 25,000	C	12/1/2017	
17-40	9/15/2017	332 E Peace Street	8	Sidewalk	LOW	\$ 3,000	C	12/1/2017	

17-41	9/25/2017	3955 N Studebaker	5	Sidewalk, ramps	HIGH	\$ 50,000	C	12/1/2017	*The actual cost of this project includes other curb ramps in the immediate area, which would not have been reflected in the estimate as these ramps were not part of this project.
17-42	9/26/2017	Appleton b/t Alamitos and Cerritos - north side	2	Sidewalk	MED	\$ 15,000	C	12/1/2017	
17-43	9/29/2017	Alley, Atlantic s of 27th	6	Sidewalk/path of travel	LOW	\$ 1,500	C	12/1/2017	
FY18 Q1									
17-44	10/13/2017	Coralite, b/t San Anseline & Chatwin, 6726 Premium	5	Sidewalk	HIGH	\$ 25,000	C	12/1/2017	
17-45	10/13/2017	2804 E 57th Street	8	Sidewalk	LOW	\$ 5,000	C	12/1/2017	Tree removal

17-46	10/19/2017	Liberty Court/11th Street	6	Path of travel/bulb-out	LOW	\$ 500	C	11/1/2017	
17-47	10/31/2017	Keynote & Studebaker (service road)	5	Sidewalk	LOW	\$ 3,000	C	12/1/2017	
17-48	10/31/2017	6820 Wardlow/Petaluma, Studebaker/Wardlow, 3012 - 3036 Knoxville	5	Sidewalk	HIGH	\$ 20,500	C	12/1/2017	
17-49	10/31/2017	2730 Clark Avenue	5	Sidewalk	LOW	\$ 1,500	C	12/1/2017	
17-50	10/31/2017	2841, 2817, 2809, 2905 Greenbrier	5	Sidewalk	LOW	\$ 2,500	C	12/1/2017	
17-51	11/16/2017	2944, 2802 Ostrom	5	Sidewalk	LOW	\$ 7,500	C	12/1/2017	Temp safety patches installed
17-53	12/14/2017	East Olympic Plaza, park path	3	sidewalk & ped/bike path	HIGH	\$ 40,000	C	1/1/2018	Tidelands Program to cover costs
17-54	12/19/2017	101 Quincy	3	Driveway approach of of 1st Street			C	12/1/2017	Public Service installed an asphalt safety patch
17-52	12/13/2017	Santa Fe & 19th	1	Sidewalk & associated improvements, north & south side			C		Completed through another program

CR17-1	Dec-17	Sorrento Drive, 2nd St to Appian	3	ramps			C	5/1/2019	14 ramps (originally part of another project) - constructi on to start mid-April
CR17-2	Dec-17	Harcourt/Rahn	9	ramps			C	#####	4 ramps
18-01A	Dec-17	5557 Sorrento	3	alley approach	HIGH		C	5/1/2019	constructi on to start mid-April
		5609 Sorrento	3	alley approach			C		constructi on to start mid-April
		209 Sienna	3	alley approach	LOW		C		constructi on to start mid-April
		210 Sienna	3	alley approach			C		constructi on to start mid-April
FY18 Q2									
18-01	1/29/2018	5540 Cherry Avenue	8	drive approach	HIGH	\$ 61,151	C	5/1/2019	
18-02	1/30/2018	3640 E Esther Street	4	drive approach	MED		C	5/1/2019	
18-03	2/1/2018	212 E 52nd Street	8	sidewalk	LOW		C	5/1/2019	
		32nd and Maine	7	ramps	HIGH	\$ 68,414	C	4/1/2019	4 ramps
CR18-03	2/6/2018	Loma and Esther	4	ramps	HIGH	\$ 80,000	C	3/1/2019	2 ramps

18-06	2/20/2018	4224 Colorado Avenue	3	sidewalk, drive approach	LOW	\$ 4,000	C		Costs absorbed through another program
CR18-05	2/20/2018	Junipero and Vera Court	4	ramps	MED	\$ 16,000	C		2 ramps
18-07	2/22/2018	3772 Chatwin Avenue	5	sidewalk	LOW	\$ 2,500	C	5/1/2019	stump removal (removed May 17, 2018)
18-08	3/16/2018	3759 Orange Avenue	7	sidewalk	MED	\$ 15,000	C		Costs absorbed through another program
CR18-08	3/16/2018	Matney and Luray	8	ramps	HIGH		C	5/1/2019	2 ramps, cross gutter
18-09	3/16/2018	4720 Matney	8	sidewalk	LOW	\$ 5,000	C	5/1/2019	
		4666 Goldfield		sidewalk			C		
		4818 Boyer		sidewalk			C		
FY18 Q2									
18-10	4/12/2018	3003 Petaluma	5	sidewalk	LOW	\$ 1,330	C	5/1/2019	need tree report
CR18-09	5/11/2018	Nipomo and Los Arcos	5	ramps	LOW	\$ 8,000	C	Invoiced 4-2019	2 ramps
18-11	5/11/2018	6528 Willow, Knoxville-Vuelta Grande	5	sidewalk	LOW	\$ 20,000	C	5/1/2019	
18-12	5/11/2018	1447 14th Street	6	sidewalk	LOW	\$ 7,000	C	5/1/2019	Permanent improvement complete
18-13	5/11/2018	5309 Walkerton	5	sidewalk	MED	\$ 20,000	C	5/1/2019	Cul-de-sac, both sides

CR19-01	10/3/2018	Molino and De Soto	2	ramps	MED	\$ 16,000	C	5/1/2019	2 ramps
19-01	10/4/2018	886 Lees Avenue	3	sidewalk	LOW	\$ 1,128	C	11/1/2019	
CR19-02	10/15/2018	Ostrom and Barbanell	5	ramps	HIGH	\$ 32,000	C	Invoiced 4-2019	4 ramps
CR19-05	11/7/2018	De Forest and Chestnut	9	1 curb ramp	LOW		C	5/1/2019	park side
19-02	11/9/2018	322, 342 Platt	8	sidewalk	LOW	\$ 5,323	C	5/1/2019	stump removal
19-03	11/9/2018	3091 Pacific Avenue	7	sidewalk	LOW	\$ 3,320	C		Completed with another project
CR19-06	11/13/2018	55th & Lewis	8	ramps	HIGH		C	5/1/2019	4 ramps
		55th & Lemon	8	ramps			C		2 ramps
19-04	11/28/2018	2541 Studebaker Road	5	sidewalk	LOW	\$ 528	C		Completed with another project
CR19-07	11/30/2018	Kildee/Studebaker	5	Curb Ramps			C		2 ramps
19-05	2/19/2019	2757 E 2nd Street	2	driveway					REMOVED FROM PROJECT LIST, resident moving, grind lip- UPDATE: It's not's feasible to grind lip, will have to improve concrete

CR19-08	2/21/2019	6902 Los Santos Avenue@Stude baker	5	non-compliant ramps	MED		C	11/1/2019	Ramps are collecting water, needs design review
CR19-09	3/13/2019	35th and Linden	8	Curb ramp			C		1 ramp, NE corner, completed with another project
19-06	3/25/2019	497 Almond Avenue	2	sidewalk	LOW	\$ 1,912	C	8/1/2019	Safety patched, permanent improvement pending
19-07	3/26/2019	2114 Nipomo Avenue	5	sidewalk	LOW		C	4/1/2019	
19-08	3/27/2019	6001 E 23rd Street	4	sidewalk	MED	\$ 2,840	C	7/1/2019	
FY18 Q3									
CR19-10	4/8/2019	E Peabody @ Stearnlee	5	curb ramps	HIGH	\$ 16,000	C	8/1/2019	2 ramps
		E Carita @ Stearnlee	5	curb ramps	HIGH	\$ 32,000	C	8/1/2019	4 ramps
19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	MED	\$ 4,954	C	11/1/2019	
19-11	5/6/2019	Ocean & 6th Place	2	asphalt/blue curb improvements	LOW		C	2/1/2020	

19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	MED	\$ 4,954	C	11/1/2019	
19-11	5/6/2019	Ocean & 6th Place	2	asphalt/blue curb improvements	LOW	\$ 11,026	C	2/1/2020	
19-12	6/4/2019	3810, 3814, 3816, & 3820 Chestnut Avenue	8	sidewalk	MED	\$ 24,256	C	11/1/2019	
19-16	6/27/2019	6718 Parkcrest Street	5	sidewalk	MED	\$ 17,656	C	11/1/2019	
FY19 Q4									
19-17	7/5/2019	3670 E. 1st Street	3	sidewalk			C	11/1/2019	Paid for from another program
19-18	7/20/2019	Greenway Street & Bixby Village Drive	3	sidewalk			C	11/1/2019	Paid for from another program
CR19-13	7/22/2019	Lake Avenue & Thompson Street	9	curb ramp	HIGH	\$ 15,400	C	5/1/2020	2 ramps
19-19	7/24/2019	4303 Galeano Street	4	sidewalk	LOW	\$ 1,074	C	2/1/2020	Safety patch installed; permanent work complete
19-20	8/4/2019	44 Palermo Walk	3	sidewalk	HIGH	\$ 35,482	C	11/1/2019	
19-21	8/8/2019	2445 Earl Street (8 locations along block)	6	sidewalk	HIGH		C	5/1/2020	Paid for from another program
CR19-14	8/14/2019	Cedar Avenue & Platt Street	8	Curb ramps	HIGH		C	11/1/2019	4 ramps

		Cedar Street & Mountain View Street		Curb ramps	HIGH	\$ 32,000	C	11/1/2019	4 ramps
19-22	9/16/2019	4591 Orange Avenue (north of this address @ alley)	8	sidewalk	LOW	\$ 6,670	C	10/1/2019	Just north of the building
19-23	9/17/2019	920 Junipero Avenue	2	sidewalk	LOW	\$ 1,792	C	2/1/2020	Tree report needed
CR 19-15	9/25/2019	Pine Avenue & Platt Street	8	Curb ramps	HIGH		C	11/1/2019	
19-24	9/27/2019	249 N Rafael Walk	3	Sidewalk	LOW	\$ 2,964	C	11/1/2019	
FY20 Q1									
20-01	10/1/2019	1805 E 53rd Street	8	sidewalk	LOW	\$ 6,132	C	11/1/2019	tree removal, paid for from another program
20-02	10/1/2019	3143 Hackett Avenue	5	sidewalk	MED	\$ 13,038	C	11/1/2019	
20-03	10/7/2019	4125, 4150 Chestnut Ave	8	sidewalk	MED	\$ 9,314	C	11/1/2019	
20-04	10/14/2019	691 Loma Avenue	3	sidewalk	LOW	\$ 1,083	C	11/1/2019	
CR 20-01	10/18/2019	Lime Ave & 21st Street	6	curb ramps	HIGH	\$ 32,000	C	5/1/2020	4 ramps
CR 20-02	10/18/2019	Elm Ave & 25th Street	6	curb ramps	MED	\$ 16,000	C	5/1/2020	2 ramps
CR 20-03	10/29/2019	Rose Ave & 53rd St	8	curb ramps	HIGH	\$ 32,000	C	11/1/2019	4 ramps, X-gutter

APS-1	4/25/2019	14 intersections along 2nd Street along the Belmont Shore BID	3	APS Units	HIGH	\$ 66,092	C		ARP Program
APS-2	10/2/2019	3 intersections along Market Street	8	APS Units			C		ARP Program
APS-3	2/20/2020	6 intersections in the CSULB area	3	APS Units			C		ARP Program
20-11	1/28/2020	1085 Hoffman Avenue	2	curb		\$ 1,763	C		Completed with another project
20-12	2/6/2020	5408 Killdee Street	5	sidewalk	LOW	\$ 3,941	C	#####	Temporary patches installed
CR 20-08	2/25/2020	Cedar Ave & Cedar Turn St	8	curb ramps	MED	\$ 16,000	C	#####	2 ramps. In design
20-13	3/3/2020	Appian Way Bridge (n side, west end)	3	light pole	MED	\$ 10,000	C	#####	Will walk bridge/area, bulb outs or move pole(s) entirely
20-14	6/19/2020	3646, 3652 Lomina	5	sidewalk	HIGH	\$ 20,595	C	10/1/2020	Safety patches requested

CR 20-09	6/24/2020	220 E Harcourt	9	curb cut					Lower curb line to allow for better access; needs to request blue zone first UPDATE: Have not heard back from resident
CR 20-10	7/7/2020	115 Savona Walk	3	alley entrance	HIGH	\$ 45,744	C	5/14/2021	Curb ramps, alley entrances, crosswalks; will need extensive design
		Via di Roma & The Toledo		curb ramp, 1			WO		In Design
		Lido Lane & The Toledo		curb ramp, 1					m
		Syracuse Walk (near 188)		alley entrance, 2					
		Riviera Walk, near 2nd Street. (Riviera & Tivoli)		alley entrance, 2; curb cut, 1			WO	5/14/2021	Construct ed

		Naples Plaza@ Savona, Angelo & The Toledo		extensive asphalt improvements required					Referred to Residential for future Complete Street project
20-15	7/15/2020	6148 Gundry Ave	9	Driveway apron, gutter	LOW	\$ 8,891	C	10/1/2020	
20-16	7/15/2020	6635 Orizaba	9	Lifted sidewalk	HIGH	\$ 24,712	C	10/1/2020	
20-17	7/15/2020	262 Platt Street	8	Lifted sidewalk	HIGH	\$ 20,790	C	10/1/2020	
20-18	7/20/2020	1775 Molino Avenue	4	Buckled sidewalk	LOW	\$ 12,827	C	#####	west side of sidewalk through 17th Street. Same area of CR20-10
CR 20-11	7/20/2020	Esther & Molino	4	Curb ramp	MED	\$ 16,000	C	4/28/2021	In Design
		17th & Molino		Curb ramp, 3	HIGH	\$ 24,000	C	4/28/2021	In Design

20-19	8/12/2020	3060 Heather Road	5	sidewalk	MED	\$ 6,972	C	#####	<p>Already safety patched, Has other areas of concern, have requested addresses , possible site visit with him Cost increase from estimate is because entire block was repaired instead of individual addresses Confirmed \$15,910.40 03/22/21</p>
-------	-----------	-------------------	---	----------	-----	----------	---	-------	--

20-20	8/18/2020	3217 Charlemagne	5	sidewalk	LOW	\$ 985	C	10/1/2020	Large ficus needs trimmed, pruned. Confirmed \$3,499.20 03/22/21
20-22	8/26/2020	2403 Spaulding St	4	Sidewalk	HIGH	\$ 32,639	C	#####	Both sides of the street. Tre e was removed at some point, roots still causing problems \$35,210.4 0 updated to \$35,397.6 0 03/22/21
20-23	9/17/2020	3730 E Wilton Street	4	sidewalk, tree removal	LOW	\$ 3,962	C	#####	
20-24	9/23/2020	2010 E 14th Street	4	sidewalk	LOW	\$ 4,358	C	#####	
21-01	10/12/2020	2613 Monogram	5	sidewalk	LOW	\$ 8,760	C	#####	2600 block of Monogram Ave. Invoice 111020-14

CR 21-01	10/12/2020	Hackett & E Barbanell	5	curb ramps	HIGH	\$ 24,000	Released	9/21/2021	3 ramps, includes T; by a school. Priority #162, Grid S19
21-02	10/14/2020	242 E Sunset	8	Sidewalk	LOW	\$ 9,430	C	#####	South side, Locust to Pine, 1-2 tree removals
21-03	10/23/2020	E Loynes @ PCH	3	Sidewalk	HIGH	\$ 30,000	C	3/10/2021	Lots of trees, will need to coordinate with CalTrans for ramp and street improvement at PCH. UPDATE: Ramps will be remediated by Caltrans in 2022
21-04	10/26/2020	5300 block Walkerton	5	sidewalk	HIGH	\$13,971	C	#####	No tree removals required, several pruned. Invoice 111020-15

21-05	10/29/2020	1428 Junipero	4	Sidewalk	MED	\$ 12,856	C	5/1/2021	Invoice 111020-15 is a different location. Invoice for 21-05 is CJ 5574
21-06	10/29/2020	6743 Killdee Street	5	Sidewalk	HIGH	\$ 68,365	C	#####	6700 block of Killdee St actual: \$4,291.80. Invoice 111020-14
21-07	11/16/2020	6572 E Rosebay	5	Sidewalk, driveway	MED	\$ 9,077	C	#####	Cul-de-sac, eval completely, need tree report. Invoice 111020-15
21-08	12/16/2020	3800 blk Albury	5	Sidewalk	LOW	\$ 5,483	C	#####	21-05 crossed out to 21-08 03/22/21. Invoice 111020-15
21-09	12/18/2020	3039 Ladoga Avenue	5	Sidewalk	MED	\$ 10,800	C	2/27/2021	Invoice 111020-18
21-10	1/5/2021	272 Euclid	3	Sidewalk	MED	\$ 14,880	C	5/5/2021	255-272 Euclid Ave

21-11	2/24/2021	3715 Gundry Avenue	7	Sidewalk	LOW	\$ 8,063	C	4/23/2021	3700-3760 Gundry Ave
21-12	3/10/2021	Outer Way, E of Hathaway; alley entrance on Hathaway	4	sidewalk, alley entrance	HIGH	\$ 24,698	C	4/23/2021	Estimate requested 03/31/21, from Jacinto Way to Lakewood Blvd. Estimate received 04/14/21. Bitech invoice 111020-24
21-13	4/13/2021	3231 Chatwin Ave	5	Sidewalk	MED	\$ 14,313	C	6/15/2021	Wants tree removed. Estimate received 04/16/21. \$14,313 excludes artificial turf.

21-14	4/14/2021	4755 Bellflower	5	Sidewalk/dri veway apron	MED	\$ 19,000	C	6/15/2021	Need more informatio n from CD5, could be a driveway apron issue - asked Jason F to evaluate. Estimate received 04/23/21
21-15	4/14/2021	NW Pacific & Broadway, SE 1st & Pine	2	Truncated Dome	LOW	\$ 1,500	C		Dome is cracked, damaged - needs to be replaced
21-16	4/24/2021	5950 E Willow Street	5	Sidewalk	LOW	\$ 4,403	C	6/15/2021	Estimated received 04/29/21
21-17	5/3/2021	3486 Knoxville Avenue	5	sidewalk	LOW	\$ 5,312	C	6/15/2021	Safety patch requested, resident has marked where improvements are needed. Estimate received 05/26/21

21-18	5/6/2021	5858 Parapet Street	5	sidewalk, tree eval	MED	\$ 10,982	C	6/15/2021	Need to walk block, around the corner towards the school needs improvements, too. Would like to discuss tree replacement if tree is removed. Tree not removed on estimate 05/26/21
21-19	5/10/2021	420/440 Orange Avenue	2	sidewalk	LOW	\$ 5,614	C	#####	Estimate received 05/26/21
21-20	5/10/2021	1633 N Studebaker	3	sidewalk, tree	LOW	\$ 7,218	C	10/1/2021	Estimate received 05/26/21

21-21	5/18/2021	421/429 Almond Avenue	2	sidewalk	HIGH	\$ 25,415	C		Across from ARP 21-25. Estimate received 06/07/21. On 7/2/21 Carmen Williams 443 Almond Ave 562-212-2519
21-22	5/19/2021	1515 Walnut Avenue	6	sidewalk	LOW	\$ 5,692	C	#####	Spanish speaker. Estimate received 06/07/21
21-23	5/19/2021	3219, 3225 San Anseline	5	sidewalk, trees, maybe curb work	HIGH	\$ 24,060	C		Need to assess the entire block, both sides Mezzanine to Wardlow; see CD5 picture. Estimate received 06/10/21

21-24	6/1/2021	5479 E Centralia Street	5	sidewalk	MED	\$ 13,031	C	Entire perimeter of this building should be evaluated; requesting temporary patching in the alley. Estimate recieved 06/23/21
21-25	6/9/2021	1327 E 4th Street	2	sidewalk	LOW	\$ 5,078	C	both sides of this location should be evaluated, driveway apron; need to also look on west side of Almond, just north of 4th St. Estimate recieved 06/23/21. Across from ARP 21-21

21-26	6/16/2021	11 W Adams Street	New CD8	sidewalk	LOW	\$ 6,835	C		LB Blvd side, tree evaluation. Estimate recieved 06/23/21. From 2/2/22, confirmed complete
21-27	6/17/2021	2813 Hackett Avenue	5	sidewalk	HIGH	\$ 25,665	C	10/1/2021	ficus tree is cause. Estimate recieved 06/23/21.
21-29	7/5/2021	Orange Avenue & 11th Street	6	crosswalk	HIGH	\$ 31,000	C	8/19/2022	Curb ramps improvements completed , street improvements will be
21-30	7/9/2021	2369 Pasadena Ave (near CR21-03)	6	sidewalk	HIGH	\$ 33,200	C		Both sides, Burnett to 23rd; included sidewalk evaluation Eagle to Elm; estimate includes 2200 block

CR21-03	7/9/2021	NCRs Eagle/Elm (near ARP 21-30)	6	3 NCR, cross gutters	HIGH	\$ 39,100	C		
21-31	7/16/2021	5820 Gossamer	5	sidewalk/driv eway	MED	\$ 17,498	C		Resident may ask about drainage. Tree next door will Not be removed.
21-32	7/25/2021	530 E Wardlow at Atlantic	7	sidewalk/driv eways	MED	\$ 14,831	C		Site visit scheduled for 8/4/21. Per field meeting, route to be improved would be along Linden Ave, south of Wardlow Rd.
21-33	8/2/2021	732 Orange Avenue	2	sidewalk	HIGH	\$ 44,500	C		

21-34	8/10/2021	16th Street, Alamitos-MLK	6	Sidewalks	MED	\$ 17,700	C		Both sides of the street, several ficus trees. Council request 1064 1074 16th St is part of this ARP.
21-35	8/10/2021	Matney, Luray, Brayton, Boyar, Matney, Gundry, Falcon	8	Sidewalks	HIGH	\$ 73,800	C		Sent team email on 8/18 with 25 specific locations; schedule site visit with Corey and Homer. Streets / sidewalk is the path the resident takes
21-36	8/11/2021	933 5th Street	2	Sidewalk	LOW	\$ 9,000	C	#####	
21-37	8/18/2021	3625 Palo Verde Avenue (service road)	5	sidewalk, driveway apron	LOW	\$ 4,100	C		Liquid Amber

21-38	8/19/2021	11th St/LB Blvd; 10th St by St. Mary's	6	sidewalk barriers	HIGH	\$ 34,400	C		Schedule site visit with Corey and Homer
21-39	9/7/2021	141 Siena Drive	3	sidewalk	HIGH	\$ 54,300	C		141 Siena Dr is on West side. \$43,200 for West side only, \$54,300 for West and East side
21-40	9/8/2021	1608, 1620 1st Street	2	sidewalk	MED	\$ 18,000	C		
22-01	10/6/2021	3565, 3573 Fashion Ave	7	sidewalk	HIGH	\$ 40,486	C		May include some curb work, Jason will evaluate
22-02	10/7/2021	328 Granada Avenue	3	sidewalk	MED	\$ 16,510	C		Missing concrete, a few patched spots along that block should be evaluated; requested safty patch

22-03	10/7/2021	5744 Lanai Street	5	sidewalk	HIGH	\$ 23,345	C		Already patched, tree causing heaving
22-04	10/12/2021	277 Park Avenue (on Vista side)	3	sidewalk, driveway apron	LOW	\$ 7,926	C		
22-05	11/16/2021	5161 El Cedral	New CD4	sidewalk, driveway	MED	\$ 11,300	C		Giant tree removed in July 2021. 12/07/21 - address of improvement is 5161 El Cedral, instead of 5121
22-06	12/2/2021	1870 Atlantic Avenue	6	Sidewalk	HIGH	\$ 47,907	C		
22-07	1/28/2022	69th Place (west side), adjacent to boardwalk	3	Sidewalk	LOW	\$ 4,203	C		
22-08	3/1/2022	3067, 3136, 3148, 3160, 3164 Oregon Avenue	7	sidewalks	LOW	\$ 5,200	C		

22-09	3/21/2022	3339, 3331, 3325 Gondar Avenue	5	sidewalk	HIGH	\$ 38,000	C		a few people on this block with disabilities , lets review the block in its entirety
22-10	3/29/2022	1339 MLK	6	sidewalk	LOW	\$ 9,533	C		
22-11	4/8/2022	3109 E 4th Street	2	sidewalk, driveway apron	LOW	\$ 4,500	C		
22-12	4/20/2022	Appian Way, Santa Ana- Claremont	3	sidewalk	LOW	\$ 4,280	C		It's unclear which side, so will need to evaluate both.
22-13	5/10/2022	3835 Linden Avenue	5	sidewalk, apron	LOW	\$ 5,580	C		
22-14	5/31/2022	3701 Colorado Avenue	3	sidewalk	LOW	\$ 9,042	C		
22-15	6/3/2022	3179 Chestnut, 3266, 3274, 3290 Eucalyptus	7	sidewalk	HIGH	\$ 37,244	C		
22-17	6/21/2022	1116 5th Street	2	sidewalk	MED	\$ 12,600	C		
22-18	6/22/2022	Anaheim/Rose (SE)	6	sidewalk	HIGH	\$ 24,800	C		
22-19	8/8/2022	508 W 10th Street	1	sidewalk	MED	\$ 12,500	C		

23-01	10/10/2022	1064 E. 67th Street	9	sidewalk, curb ramp	MED	\$ 16,300	C		tree roots lifted driveway ramp and sidewalk between driveway and driveway ramp.
23-02	10/17/2022	219 W. 7th Street	1	sidewalk, driveway ramp	MED	\$ 16,000	C		sidewalk in front of resident has multiple pot holes and wheelchair gets stuck in them.
23-03	10/17/2022	215 W. 8th Street	1	sidewalk, driveway ramp	LOW	\$ 8,000	C		sidewalk is uneven. curb ramp is uneven too.
23-05	10/20/2022	2322 E. 14th St	6	sidewalk	HIGH	\$ 59,900	C		
23-06	11/7/2022	1726 E. 17th Street	6	sidewalk	MED	\$ 16,798	C		sidewalk from Gaviota to Rose Ave has cracked sidewalk.

CR 23-01	11/7/2022	SE corner of 17th Street and Gaviota	6	street	LOW	\$ 7,000	C	cracked area at the end of curb ramp
23 - 07	11/20/2022	225 W. 7th St.	1	sidewalk		SEE 23-02	C	sidewalk lifting (was included in 23-02 estimate)
23 - 08	11/20/2022	Atlantic/Roosevelt SE corner	5	street			Pending	street in crosswalk is constructed of brick and is very uneven. Location is on the SE corner of the intersection.

23-09	1/6/2023	Santa Fe and 23rd Street NE corner	7	sidewalk/curb ramp				Pending		There is patchwork on the sidewalk/curb ramp area that makes the surface uneven and difficult to navigate using a wheelchair.
23-10	1/24/2023	3063 E 1st Street	2	sidewalk	HIGH	\$ 20,508	C			sidewalk in front of the address is lifted in multiple locations, causing a rippled pattern
23-11	1/24/2023	1539 Gardenia Ave.	6	sidewalk	MED	\$ 19,762	C			sidewalk is lifting causing uneven path of travel.

23-19	3/28/2023	Easy Ave between 23rd Street and Willow Street on the east side of the street.	7	sidewalk	HIGH	\$ 53,100	C		tree roots lifting sidewalk created steep 'ramps' on sidewalk.
23-20	3/28/2023	SE corner of Willow/Delta Ave.	7	street			Pending - PSB		needs grinding. lip is formed at the end of the curb ramp.
23-21	3/28/2023	Cartagena - Olive to Atlantic	5	sidewalk	HIGH	\$ 140,000	C		tree roots lifting sidewalk.
23-22	3/31/2023	Santa Fe Ave/Summit - SE Corner	7	Street			Pending - PSB		needs grinding. lip is formed at the end of the curb ramp.
23-23	3/31/2023	Willow St. - Caspian Ave. - SE and SW corners	7	street			C		needs grinding. lip is formed at the end of the curb ramp.
FY23 Q3									
23-24	4/5/2023	SE Santa Fe Ave/17th Street	7	sidewalk	MED	\$ 10,600	C		Sidewalk is lifted creating steep incline/dec line

24-01	10/6/2023	3021 Petaluma	5	Sidewalk	LOW	\$ 1,032	C	11/09/23	Tree Root is lifting sidewalk, resident uses a wheelchair and cannot access the area.
24-02	10/6/2023	3801 and 3787 E. 11th Street	3	Sidewalk	MED	\$ 14,448	C	09/20/24	Per Homer F. new sidewalk and sidewalk repair needed.
24-04	11/3/2023	225 E. Del Amo, 90805	8	Sidewalk	HIGH	\$ 44,097	C	08/14/24	Sidewalk is lifting, very uneven.
24-05	11/3/2023	5851 and 5845 Rosebay Street 90808	5	Sidewalk	HIGH	\$ 52,147	C	08/30/24	Sidewalk lifted.
24-06	11/3/2023	2456 Hayes Ave.	7	Sidewalk	HIGH	\$ 30,940	C	12/06/24	Tree is lifting sidewalk
24-07	12/4/2023	3939 Atlantic Ave.	5	Sidewalk	HIGH	\$ 45,135	C	08/30/24	sidewalk is very uneven, possibly caused by tree roots.

24-08	12/4/2023	4245 Atlantic Ave.	5	Sidewalk	HIGH	\$ 46,078	C	08/30/24	patched sidewalk is very uneven, tree roots. Location is near entrance/exit near coffee shop.
24-09	12/4/2023	Norwalk Blvd. from Wardlow to Torin Street.	4	Sidewalk	HIGH	\$60,200 for W/side	C	see 25-01	multiple locations on the stretch of sidewalk that is lifting. Was prioritized as low.
24-10	12/4/2023	7103 E. Peabody Street, NW Corner	5	Sidewalk	LOW	\$ 941	C	08/30/24	3" gap in sidewalk, resident uses scooter to mobilize.
24-12,SEE 24-16 [DUPLICATE]	1/23/2024	360 Mira Mar	3	Sidewalk		see 24-16	C	see 24-16	Very uneven sidewalk, probably due to tree roots.

24-13	1/23/2024	317 Loma Ave. 90814	3	Sidewalk	LOW	\$ 5,069	C	09/20/24	uneven sidewalk as a result of tree roots. affected area spreads to the street and curb as well.
24-14	1/25/2024	763 Loma Ave.	3	Sidewalk	MED	\$ 16,647	C	09/20/24	Severely cracked sidewalk causing wide gaps and an uneven surface.
24-15	1/26/2024	345 E. 59th Street	9	Sidewalk	LOW	\$ 2,834	C	08/23/24	sidewalk lifting due to tree roots growing.
24-16	1/26/2024	389, 360, 356, 333, 325, 309 and 301 Mira Mar Ave.	3	Sidewalk	HIGH	\$ 31,653	C	09/20/24	multiple areas where tree roots are causing major uplift of sidewalks.

24-17	1/26/2024	239 and 237 Euclid Ave., 90803	3	Sidewalk	HIGH	\$ 22,423	C	09/20/24	crooked sidewalk in front of both locatins
24-18	1/26/2024	3723 and 3518 E. Vista, 90803	3	Sidewalk	MED	\$ 17,034	C	09/20/24	crooked sidewalk in front of both locatins
24-19	2/2/2024	1913, 1919, 1960, 1985 Lime Ave., 90806	6	Sidewalk	HIGH	\$ 29,000	C	11/22/24	cracked and raised areas of sidewalk
24-20	3/4/2024	3014 Karen Avenue, 90808	4	Sidewalk			C	10/18/24	sidewalk
24-21	3/4/2024	1001, 1008, 1011, 1012, 1018, 1024, 1048, 1054, 1084 E. 46th Street, 90807	8	Sidewalk	HIGH	\$ 44,562	C	08/14/24	uneven and sunken sidewalk in many areas of the block, some areas look like paching could be helpful.

24-22	3/4/2024	5708 E. Oakbrook Street, 90815	4	Sidewalk				11/08/24	south side of the residence - uneven curb what seems to be caused by tree roots.
24-23	3/9/2024	2009, 2000, 2014, 2110, 2118, 2124, 2276, 2215, 2203, 2071 Easy Ave., 90810	7	Sidewalk	HIGH	\$ 85,000	C	03/06/25	Multiple locations need patching or complete new sidewalk as a result of tree roots making sidewalk uneven. Stump grinding will follow after PCC has cured

24-24	3/9/2024	PCH between Caspian and Harbor	7	Sidewalk			Out - Caltrans	There is an area at the bus stop on the N side of PCH between Caspan Ave. and Harbor Blvd. that is crooked, and on the same side of the street near the auto mechanic sidewalk is difficult to traverse.
-------	----------	--------------------------------	---	----------	--	--	----------------	--

24-25 [OMIT]	3/12/2024	2209 Clark Ave., 90815	4	parklet					resident has a physical disability and requesting dirt parklet be replaced with concrete. Upon further investigation, the resident will need to apply for a permit for this work and pay for it themselves.
FY24 Q2									
24-26	4/15/2024	3186 Lama Ave. 90808	4	Sidewalk	LOW		C	10/18/24	Sidewalk is uplifted.
24-27	4/24/2024	1114 and 1132 Loma	3	Sidewalk	HIGH	\$ 31,500	Constructed	08/31/25	Drastically uneven sidewalk. Tree Roots may be the cause.

24-28	5/7/2024	3433 Montair Ave	5	Sidewalk	HIGH	\$ 32,000	part of future CIP		Email titled "Access Requests"
24-29	5/28/2024	6702-6847 El Salvador Street	4	Sidewalk	HIGH	\$ 38,000	C	03/28/25	Very uneven sidewalk.
24-30	5/30/2024	SE Corner Caspian and Wardlow	7	Sidewalk	MED	\$ 14,000	C	02/25/25	sidewalk has buckled creating a very steep ramp
24-31	5/30/2024	SE Corner Wardlow and Santa Fe	7	Sidewalk	MED	\$ 15,000	Projected construction: February 2026		very uneven sidewalk on that corner
FY 24 Q3									
24-32	6/14/2024	6120, 6202, 6212, 6239 Keynote	5	Sidewalk	HIGH	\$ 21,000	C	06/13/25	These locations have minor cracks that need patching or need to be fixed completely . There are many huge trees in the area and roots may be the issue.

24-33	6/14/2024	3516 Carfax	5	Sidewalk	HIGH	\$ 21,000	Assigned		this area needs patching
24-34	6/12/2024	279, 259, 247, 209 Ravenna	3	Sidewalk	MED	\$ 13,000	Projected construction: January 2026		Some of these areas can be resolved with patching, other areas may need more.
24-35	6/26/2024	1437 N. Studebaker Rd.	4	Sidewalk	HIGH	\$ 21,000	C	03/28/25	patching required. reported by blind resident who often trips on the crack.
24-36	6/26/2024	1956 Atlantic Ave.	6	Sidewalk	HIGH	\$ 39,700	Part of future CIP		siewalk area cracked and uneven.
FY 24 Q4									
24-37	7/22/2024	SW corner of Almond and 6th Street	2	Curb Ramp					bottom of the curb ramp where it meets the street, there are lage cracks/pot holes

24-38	8/1/2024	1866 Roxanne Avenue	4	Sidewalk	LOW	\$ 6,500	C	10/25/24	resident uses wheelchair, cracks in sidewalk.
24-39	9/9/2024	2240, 2316-2312, 237 - 239 E. Spaulding Street,	6	Sidewalk	HIGH	\$27,713			tree roots lifting sidewalk
24-40	9/9/2024	1371, 1335 and 1331 Junipero	6	Sidewalk	HIGH	\$39,352		in CIP?	lifted sidewalk
24-41	9/9/2024	2239 [to Dawson], 2135-211 and 2107 E. 14th Street	6	Sidewalk	HIGH	\$64,853			lifted in multiple areas
24-42	9/12/2024	3247, 3231, 3225 and 3213 Marber Ave	5	Sidewalk	HIGH	\$26,929	C	06/13/25	lifted sidewalk in multiple areas
24-43	9/12/2024	5502 Mezzanine Way	5	Sidewalk	LOW	\$2,219	C	06/13/25	Lifted sidewalk
24-44	9/12/2024	3309 and 3337 San Anseline	5	Sidewalk	MED	\$12,455	C	06/13/25	
FY25 Q1									
25-01	10/17/2024	West side of Norwalk Bl., South of Wardlow Rd.	4	Curb Ramp	HIGH	\$ 60,500	C	03/19/25	Missing curb ramp
25-02	10/29/2024	255 Roswell Ave	3	Sidewalk	MED	\$ 13,500	Projected construction: January 2026		lifted sidewalk.

25-03	11/1/2024	5425 Walton Street along Tulane Ave	4	Sidewalk	MED	\$ 18,261			very uneven sidewalk, caused by tree roots
25-04	11/1/2024	SE Harvey Way & Faculty Ave., Harvey Way at Whitewood Ave. & Sunfield Ave. T-Intersections	5	Curb Ramp					There is no curb ramp located on Faculty at Harvey on the SE Corner, in addition to no curb ramps at the T-intersections of Harvey at Whitewood Ave. & Sunfield Ave.

25-05 DUPLICATE (24-35)	11/4/2024	1437 N. Studbaker Rd.	4	Sidewalk and driveway	HIGH	\$ 21,000	C	See ARP 24-35	Very large tree located on City property has lifted sidewalk and seems to have caused damage to the driveway. Staff has applied temporary patching to City sidewalk.
25-06	11/11/2024	E. Naples Plaza at 2nd Street - https://urldefense.com/v3/__https://maps.app.goo.gl/YPrxTDJ9WYLMptsL8?g_st=ic__;!!MKV5s95d0OKnVA!q4uXkWHv3RkEgFvoxkCHYTBLKaQsfNTGbnjWpIW0LHzuSCUDk5tjrzY35kohlU9rPwYkwx9t5m5v51YjIBVb1kqhln394zXAS9c\$	3	Curb Ramp			Projected construction: January 2026		lifted truncated dome

25-07	11/12/2024	6714 El Carmen	4	Sidewalk	HIGH	\$ 22,300	C	03/28/25	uneven sidewalk
25-08	11/25/2024	1123, 1134, 1053, 1023, 1034, 1054, 1112, 1132, 1142, 1152, 1162, 1190, 1192 Cartegena	5	Missing curb ramp and sidewalk			Part of future CIP		missing curb ramp at 1123 Cartgena. Other areas - ulifted sidewalk. some areas look like patching will suffice.
25-09	11/25/2024	1185 Carson	5	sidewalk	LOW	\$ 9,200	C	08/22/25	Existing barrier - street light obstructing ROW - can we meander sidewalk here, and encroach where the plants are?
25-10	11/25/2024	4200 California	5	sidewalk			Part of future CIP		uplifted sidewalk

25-11	11/25/2024	256 Novara	3	sidewalk near alley	MED	\$ 14,411	Projected construction: January 2026	cracked sidewalk, 12/2025: SAME NOTES FOR ARPs 25-12-13. Residents called to express frustration that their request is taking so long to get to. Jennifer informed them that she will administer patching in the area as a temporary fix and will work with Ross to identify a timeline if possible.
25-12	11/25/2024	371, 395 Bay Shore	3	sidewalk	LOW	\$ 4,169	Projected construction: January 2026	uneven sidewalk

25-13	11/25/2024	alleyways just north of E. 2nd Street at Novara and Ancona, San Remo, Campos, Tivoli and Venetia	3	curb ramps	HIGH	\$ 30,000	Projected construction: January 2026		missing curb ramps
25-14	12/2/2024	Belmont Ave. from E. Ocean Ave. to 1st Street	3	Sidewalk	HIGH	\$ 60,500	Projected construction: January 2026		multiple locations with major cracks in sidewalk
FY25 Q2									
25-15	1/8/2025	3722 Chatwin	5	Sidewalk and Curb	HIGH	\$ 35,200			very uneven sidewalks and curb issues
25-16	1/8/2025	3333 Chatwin	5	Sidewalk and Curb	MED	\$ 18,500			very uneven sidewalks and curb issues
25-17	3/13/2025	3166 Daisy Avenue	7	Sidewalk	LOW	\$ 6,394	Projected construction: February 2026		patch is lifting - PW Streets is re-applying new patching, but location needs long term solution.

25-18	3/26/2025	862 Knoxville Ave	5	Sidewalk	HIGH	\$ 83,300			Sidewalk lifting in multiple areas.
FY 25 Q2									
25-19	4/1/2025	4324, and 4448 Gaviota Avenue	5	Sidewalk	LOW	\$ 8,026	Constructed	08/22/25	Location currently has patching but resident still cannot navigate the area without falling. Tree at 4234 has large roots that seem to be the reason for lifted sidewalk.

25-20	4/29/2025	5333 E. Vermont Street	3	Sidewalk and parkway Concrete slab	LOW	\$ 9,713	Projected construction: January 2026		sidewalk and concrete slab in the parkway is severely lifted - looks like its caused by tree roots. 5/5: patching was administered.
25-21	4/29/2025	South side of Stearns Street, just east of Redondo	4	Missing sidewalk	LOW	\$ 4,750	Constructed	08/01/25	missing sidewalk
25-22	5/16/2025	SW Corner of Pacific Ave. and 1st Street	1	Sidewalk			in CIP		Resident reported crack and uneven sidewalk.

25-23	5/16/2025	1203, 1214, 1230, 1505 E. 8th Street	1,2	Sidewalk			in CIP		multiple areas on this street that are uneven - some seem to be caused by trees. 1505 E. 8th has homemade concrete patching that is starting to chip away causing more of a hazard.
25-24	5/16/2025	1846 Atlantic Ave.	6	Sidewalk	LOW	\$ 4,106	construct w/ ARP		sidewalk severely cracking - cause looks like tree roots.
25-25	5/16/2025	601 Mira Mar Ave.	3	Sidewalk	MED	\$ 15,960	Projected construction: January 2026		very uneven sidewalk
25-26	5/20/2025	3635 Radnor, 90808	5	Sidewalk	HIGH	\$ 38,266			Tree roots lifting sidewalk very badly.

25-27	5/21/2025	SW Carson Street at Los Coyotes Diagonal	5	Sidewalk		\$0 from ADA	Constructed by PSB/Traffic	6/2/2025	sidewalk is severely peaked.
25-28	6/13/2025	2015, 2111, 2145, 2203, 2211, 2311, 2329, 2332, 2312, 2448, 2224, 2218, 2140, 2136, 21, 2010 E. Harding Street	9	Sidewalk	HIGH	\$ 94,798			Multiple areas where sidewalk is lifting, some locations are more severe than others.
25-29	6/13/2025	Taper Street (Fashion to Wise)	7	Sidewalk	HIGH	\$ 23,711			sidewalk lifted. temp patching administered.
25-30	6/14/2025	3000 Spring Street, NW side of Daisy and Spring, 3041 Daisy Ave., NW corner of Daisy and 31st Street, 2911 Daisy, 3020 Oregon	7	Sidewalk	LOW	\$ 2,400			sidewalks lifted in multiple areas, any locations previously patched have outgrown the patching.

25-31	6/16/2025	Atlantic between 6th and 7th Street (olympic area)	1	Sidewalk	LOW	\$ 9,840			mutiple patched areas on the sidewalk that make it very difficult for resident to roll using wheelchair
FY25 Q4									
25-32	7/5/2025	Shoreline Village Dr. east of Pine Ave. Coordinates to exact location - 33°45'42.2"N 118°11'24.1"W (OLYMPIC AREA)	1	Sidewalk	LOW	\$ 6,217			Grade exceeds standards.
25-33	7/25/2025	3938 Gardenia Avenue	5	Sidewalk	HIGH	\$ 29,135			sidewalk is very uneven. Cause might be tree roots.

25-34	7/28/2025	2151 Fanwood Ave., 90815	4	Sidewalk	HIGH	\$ -			sidewalk is drastically uneven. Cause might be tree roots.
25-35	8/13/2025	163 La Verne	3	Sidewalk	HIGH	\$ 30,800			uplifting sidewalk, tree roots need pruning.
25-36	8/13/2025	1415 Linden Ave. 90813	6	Sidewalk	MED	\$ 11,486			sidewalk uplifted. may be tree roots.
25-37	8/26/2025	1221 1st Street	2	Sidewalk	LOW	\$10,190.75			
25-38	9/22/2025	1829 N College Circle	4	Sidewalk	LOW	\$ 2,724			Tree roots seem to be causing uplift in sidewalk
25-39	9/22/2025	7006 E. Peabody Street	5	Sidewalk	LOW	\$ 9,802			sidewalk uplift
FY 26 Q1									
26-01	10/6/2025	1001 Pacific Avenue	1	Sidewalk	LOW	\$ 10,359			Sidewalk uplifted in multiple locations.