

Project #	Date Requested	Address/Site Location	CD	Improvement	Estimate	Status	Date Completed	Actual ARP Construction Cost	Other Funds	Notes
	3/30/2017	103 Santa Ana	3	Sidewalk		C				
17-12	4/7/2017	27/29 prospect	3	sidewalk	\$ 5,000	C				
17-17	5/1/2017	378-382 Havana	3	sidewalk	\$ 10,000	C	11/1/2017			
17-23	6/8/2017	210 Grand Avenue	3	Sidewalk, alley approaches	\$ 25,000	C	11/1/2017	\$ 12,507.20		
17-31	7/24/2107	272 & 285 LaVerne	3	Sidewalk at alley	\$ 500	C	12/1/2017	\$ 4,681.60		
17-53	12/14/2017	East Olympic Plaza, park path	3	sidewalk & ped/bike path	\$ 40,000	C	1/1/2018	\$ 59,223.73		Tidelands Program to cover costs
17-54	12/19/2017	101 Quincy	3	Driveway approach of of 1st Street		C	12/1/2017			Public Service installed an asphalt safety patch
CR17-1	Dec-17	Sorrento Drive, 2nd St to Appian	3	ramps		C	5/1/2019	n/a		14 ramps (originally part of another project) - construction to start mid-April
18-01A	Dec-17	5557 Sorrento	3	alley approach		C	5/1/2019	\$ 36,801.00		construction to start mid-April
		5609 Sorrento	3	alley approach		C				construction to start mid-April
		209 Sienna	3	alley approach		C		\$ 6,466.00		construction to start mid-April
		210 Sienna	3	alley approach		C				construction to start mid-April
18-05	2/14/2018	285 Glendora	3	curb&gutter		C				Costs absorbed through another program
18-06	2/20/2018	4224 Colorado Avenue	3	sidewalk, drive approach	\$ 4,000	C				Costs absorbed through another program
18-19	8/1/2018	Ocean @ Loma	3	Sidewalk, SE	\$ 12,600	C	5/1/2019	\$ 21,490.00		
19-01	10/4/2018	886 Lees Avenue	3	sidewalk	\$ 1,128	C	11/1/2019	\$ 2,554.80		
19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	\$ 4,954	C	11/1/2019	\$ 11,537.00		
19-09	4/11/2019	5747 E 2nd Street	3	sidewalk, alley entrance	\$ 4,954	C	11/1/2019	\$ 11,537.00		
19-17	7/5/2019	3670 E. 1st Street	3	sidewalk		C	11/1/2019			Paid for from another program
19-18	7/20/2019	Greenway Street & Bixby Village Drive	3	sidewalk		C	11/1/2019			Paid for from another program
19-20	8/4/2019	44 Palermo Walk	3	sidewalk	\$ 35,482	C	11/1/2019	\$ 43,042.00		
19-24	9/27/2019	249 N Rafael Walk	3	Sidewalk	\$ 2,964	C	11/1/2019	\$ 5,541.00		
20-04	10/14/2019	691 Loma Avenue	3	sidewalk	\$ 1,083	C	11/1/2019	\$ 1,108.40		
20-08	12/4/2019	4059 Colorado Ave	3	sidewalk and driveway apron	\$ 11,016	C	7/1/2020	\$ 13,361.90		
The City has received requests for audible pedestrian signals (APS) at several intersections from different residents who are blind. The Access										
APS-1	4/25/2019	14 intersections along 2nd Street along the Belmont Shore BID	3	APS Units	\$ 66,092	C		\$ 66,091.57		ARP Program

APS-2	10/2/2019	3 intersections along Market Street	8	APS Units		C				ARP Program
APS-3	2/20/2020	6 intersections in the CSULB area	3	APS Units		C				ARP Program
20-11	1/28/2020	1085 Hoffman Avenue	2	curb	\$ 1,763	C		-		Completed with another project
20-12	2/6/2020	5408 Killdee Street	5	sidewalk	\$ 3,941	C	#####	\$ 6,378.40		Temporay patches installed
CR 20-08	2/25/2020	Cedar Ave & Cedar Turn St	8	curb ramps	\$ 16,000	C	#####	\$ 16,105.60		2 ramps. In design
20-13	3/3/2020	Appian Way Bridge (n side, west end)	3	light pole	\$ 10,000	C	#####	\$ 11,940.00		Will walk bridge/area, bulb outs or move pole (s) entirely
20-14	6/19/2020	3646, 3652 Lomina	5	sidewalk	\$ 20,595	C	#####	\$ 22,958.40		Safety patches requested
CR 20-09	6/24/2020	220 E Harcourt	9	curb cut						Lower curb line to allow for better access; needs to request blue zone first UPDATE: Have not heard back from resident
CR 20-10	7/7/2020	115 Savona Walk	3	alley entrance	\$ 45,744	C	#####	\$ 47,771.40	#####	Curb ramps, alley entrances, crosswalks; will need extensive design
		Via di Roma & The Toledo		curb ramp, 1		WO				In Design
		Lido Lane & The Toledo		curb ramp, 1						
		Syracuse Walk (near 188)		alley entrance, 2						
		Riviera Walk, near 2nd Street. (Riviera & Tivoli)		alley entrance, 2; curb cut, 1		WO	#####			Constructed
		<i>Naples Plaza@-Savona, Angelo & The Toledo</i>		extensive asphalt improvements required						Referred to Residential for future Complete Street project
20-15	7/15/2020	6148 Gundry Ave	9	Driveway apron, gutter	\$ 8,891	C	#####	\$ 9,297.50		
20-16	7/15/2020	6635 Orizaba	9	Lifted sidewalk	\$ 24,712	C	#####	\$ 31,757.20		
20-17	7/15/2020	262 Platt Street	8	Lifted sidewalk	\$ 20,790	C	#####	\$19768 and \$21142.50		
20-18	7/20/2020	1775 Molino Avenue	4	Buckled sidewalk	\$ 12,827	C	#####	\$ 8,957.00		west side of sidewalk through 17th Street. Same area of CR20-10
CR 20-11	7/20/2020	Esther & Molino	4	Curb ramp	\$ 16,000	C	#####	\$ -	#####	In Design
		17th & Molino		Curb ramp, 3	\$ 24,000	C	#####	\$ -	#####	In Design

20-19	8/12/2020	3060 Heather Road	5	sidewalk	\$ 6,972	C	#####	\$ 15,910.40	Already safety patched, Has other areas of concern, have requested addresses, possible site visit with him Cost increase from estimate is because entire block was repaired instead of individual addresses. Confirmed \$15,910.40 03/22/21
		3110 Heather Road to corner of Pageantry				C	#####		
		5135 Lanai				C	#####		
		3210 Charlemagne				C	#####		
		3152, 3158 Charlemagne				C	#####		
20-20	8/18/2020	3217 Charlemagne	5	sidewalk	\$ 985	C	10/1/2020	\$ 3,499.20	Large ficus needs trimmed, pruned. Confirmed \$3,499.20 03/22/21
20-21	8/26/2020	1817 E 8th Street	2	Sidewalk					No damage found on 8th Street, needed improvement was on private property
20-22	8/26/2020	2403 Spaulding St	4	Sidewalk	\$ 32,639	C	#####	\$ 35,397.60	Both sides of the street. Tree was removed at some point, roots still causing problems \$35,210.40 updated to \$35,397.60 03/22/21
20-23	9/17/2020	3730 E Wilton Street	4	sidewalk, tree removal	\$ 3,962	C	#####	\$ 4,196.00	
20-24	9/23/2020	2010 E 14th Street	4	sidewalk	\$ 4,358	C	#####	\$ 4,960.00	
FY21									
21-01	10/12/2020	2613 Monogram	5	sidewalk	\$ 8,760	C	#####	\$ 3,281.20	2600 block of Monogram Ave. Invoice 111020-14
CR 21-01	10/12/2020	Hackett & E Barbanell	5	curb ramps	\$ 24,000	Released	9/21/2021		3 ramps, includes T; by a school. Priority #162, Grid S19
21-02	10/14/2020	242 E Sunset	8	Sidewalk	\$ 9,430	C	#####	\$ 10,205.60	South side, Locust to Pine, 1-2 tree removals
21-03	10/23/2020	E Loynes @ PCH	3	Sidewalk	\$ 30,000	C	3/10/2021	\$ 54,362.80	Lots of trees, will need to coordinate with CalTrans for ramp and street improvement at PCH. UPDATE: Ramps will be remediated by Caltrans in 2022
21-04	10/26/2020	5300 block Walkerton	5	sidewalk	\$13,971	C	#####	\$ 27,289.60	No tree removals required, several pruned. Invoice 111020-15
21-05	10/29/2020	1428 Junipero	4	Sidewalk	\$ 12,856	C	5/1/2021	\$ 19,434.50	Invoice 111020-15 is a different location. Invoice for 21-05 is CJ 5574
21-06	10/29/2020	6743 Killdee Street	5	Sidewalk	\$ 68,365	C	#####	\$ 39,496.60	6700 block of Killdee St actual: \$4,291.80. Invoice 111020-14

		3073 Knoxville Street	5	Sidewalk		C	#####			300 block Knoxville actual: \$13,933.60
		6508 Pageantry Street	5	Sidewalk		C	#####			6500 block Pageantry actual: \$21,271.20
21-07	11/16/2020	6572 E Rosebay	5	Sidewalk, driveway	\$ 9,077	C	#####	\$ 16,210.80		Cul-de-sac, eval completely, need tree report. Invoice 111020-15
21-08	12/16/2020	3800 blk Albury	5	Sidewalk	\$ 5,483	C	#####	\$ 6,142.80		21-05 crossed out to 21-08 03/22/21. Invoice 111020-15
21-09	12/18/2020	3039 Ladoga Avenue	5	Sidewalk	\$ 10,800	C	2/27/2021	\$ 13,300.60		Invoice 111020-18
21-10	1/5/2021	272 Euclid	3	Sidewalk	\$ 14,880	C	5/5/2021	\$ 15,830.00		255-272 Euclid Ave
21-11	2/24/2021	3715 Gundry Avenue	7	Sidewalk	\$ 8,063	C	4/23/2021	\$ 8,357.70		3700-3760 Gundry Ave
21-12	3/10/2021	Outer Way, E of Hathaway; alley entrance on Hathaway	4	sidewalk, alley entrance	\$ 24,698	C	4/23/2021	\$ 23,109.50		Estimate requested 03/31/21, from Jacinto Way to Lakewood Blvd. Estimate received 04/14/21. Bitech invoice 111020-24
21-13	4/13/2021	3231 Chatwin Ave	5	Sidewalk	\$ 14,313	C	6/15/2021	\$ 16,646.90		Wants tree removed. Estimate received 04/16/21. \$14,313 excludes artificial turf.
21-14	4/14/2021	4755 Bellflower	5	Sidewalk/driveway apron	\$ 19,000	C	6/15/2021	\$ 18,821.25		Need more information from CD5, could be a driveway apron issue - asked Jason F to evaluate. Estimate received 04/23/21
21-15	4/14/2021	NW Pacific & Broadway, SE 1st & Pine	2	Truncated Dome	\$ 1,500	C				Dome is cracked, damaged - needs to be replaced
21-16	4/24/2021	5950 E Willow Street	5	Sidewalk	\$ 4,403	C	6/15/2021	\$ 5,653.20		Estimated received 04/29/21
21-17	5/3/2021	3486 Knoxville Avenue	5	sidewalk	\$ 5,312	C	6/15/2021	\$ 6,018.80		Safety patch requested, resident has marked where improvements are needed. Estimate received 05/26/21
21-18	5/6/2021	5858 Parapet Street	5	sidewalk, tree eval	\$ 10,982	C	6/15/2021	\$ 11,285.20		Need to walk block, around the corner towards the school needs improvements, too. Would like to discuss tree replacement if tree is removed. Tree not removed on estimate 05/26/21
21-19	5/10/2021	420/440 Orange Avenue	2	sidewalk	\$ 5,614	C	#####			Estimate received 05/26/21
21-20	5/10/2021	1633 N Studebaker	3	sidewalk, tree	\$ 7,218	C	10/1/2021	\$ 8,183.00		Estimate received 05/26/21
21-21	5/18/2021	421/429 Almond Avenue	2	sidewalk	\$ 25,415	C				Across from ARP 21-25. Estimate received 06/07/21. On 7/2/21 - Carmen Williams 443 Almond Ave 562-212-2519
21-22	5/19/2021	1515 Walnut Avenue	6	sidewalk	\$ 5,692	C	#####			Spanish speaker. Estimate received 06/07/21

21-23	5/19/2021	3219, 3225 San Anseline	5	sidewalk, trees, maybe curb work	\$ 24,060	C				Need to assess the entire block, both sides Mezzanine to Wardlow; see CD5 picture. Estimate received 06/10/21
21-24	6/1/2021	5479 E Centralia Street	5	sidewalk	\$ 13,031	C				Entire perimeter of this building should be evaluated; requesting temporary patching in the alley. Estimate received 06/23/21
21-25	6/9/2021	1327 E 4th Street	2	sidewalk	\$ 5,078	C				both sides of this location should be evaluated, driveway apron; need to also look on west side of Almond, just north of 4th St. Estimate received 06/23/21. Across from ARP 21-21
21-26	6/16/2021	11 W Adams Street	New CD8	sidewalk	\$ 6,835	C				LB Blvd side, tree evaluation. Estimate received 06/23/21. From 2/2/22, confirmed complete
21-27	6/17/2021	2813 Hackett Avenue	5	sidewalk	\$ 25,665	C	10/1/2021	\$ 41,674.16		figus tree is cause. Estimate received 06/23/21.
CR21-02	6/23/2021	Downey/South-SW corner	9	curb ramp		Deleted				Removed from list. This ramp is located in Lakewood. Lakewood has been notified and the ramp has been improved.
21-28	6/23/2021	LB Blvd/20th Street NE corner	6	crosswalk		C				PSB completed improvement
21-29	7/5/2021	Orange Avenue & 11th Street	6	crosswalk	\$ 31,000	C	8/19/2022			Curb ramps improvements completed, street improvements will be
21-30	7/9/2021	2369 Pasadena Ave (near CR21-03)	6	sidewalk	\$ 33,200	C				Both sides, Burnett to 23rd; included sidewalk evaluation Eagle to Elm; estimate includes 2200 block
CR21-03	7/9/2021	NCRs Eagle/Elm (near ARP 21-30)	6	3 NCR, cross gutters	\$ 39,100	C				
21-31	7/16/2021	5820 Gossamer	5	sidewalk/driveway	\$ 17,498	C				Resident may ask about drainage. Tree next door will Not be removed.
21-32	7/25/2021	530 E Wardlow at Atlantic	7	sidewalk/driveways	\$ 14,831	C				Site visit scheduled for 8/4/21. Per field meeting, route to be improved would be along Linden Ave, south of Wardlow Rd.
21-33	8/2/2021	732 Orange Avenue	2	sidewalk	\$ 44,500	C				
		1344 Orange Avenue	6	sidewalk						
		937 Orange Avenue	6	sidewalk						
		1077 Orange Avenue	6	sidewalk						
		1108 Orange Avenue	6	blue curb damage						
21-34	8/10/2021	16th Street, Alamitos-MLK	6	Sidewalks	\$ 17,700	C				Both sides of the street, several ficus trees. Council request 1064 1074 16th St is part of this ARP.

21-35	8/10/2021	Matney, Luray, Brayton, Boyar, Matney, Gundry, Falcon	8	Sidewalks	\$ 73,800	C				Sent team email on 8/18 with 25 specific locations; schedule site visit with Corey and Homer. Streets / sidewalk is the path the resident takes
21-36	8/11/2021	933 5th Street	2	Sidewalk	\$ 9,000	C	#####			
21-37	8/18/2021	3625 Palo Verde Avenue (service road)	5	sidewalk, driveway apron	\$ 4,100	C				Liquid Amber
21-38	8/19/2021	11th St/LB Blvd; 10th St by St. Mary's	6	sidewalk barriers	\$ 34,400	C				Schedule site visit with Corey and Homer
21-39	9/7/2021	141 Siena Drive	3	sidewalk	\$ 54,300	C				141 Siena Dr is on West side. \$43,200 for West side only, \$54,300 for West and East side
21-40	9/8/2021	1608, 1620 1st Street	2	sidewalk	\$ 18,000	C				
FY22										
22-01	10/6/2021	3565, 3573 Fashion Ave	7	sidewalk	\$ 40,486	C				May include some curb work, Jason will evaluate
22-02	10/7/2021	328 Granada Avenue	3	sidewalk	\$ 16,510	C				Missing concrete, a few patched spots along that block should be evaluated; requested safty patch
22-03	10/7/2021	5744 Lanai Street	5	sidewalk	\$ 23,345	C				Already patched, tree causing heaving
22-04	10/12/2021	277 Park Avenue (on Vista side)	3	sidewalk, driveway apron	\$ 7,926	C				
22-05	11/16/2021	5161 El Cedral	New CD4	sidewalk, driveway	\$ 11,300	C		\$ 2.00		Giant tree removed in July 2021. 12/07/21 - address of improvement is 5161 El Cedral, instead of 5121
CR22-01	11/29/2021	1123 Cartagena Drive	5	Possible curb ramp						Site vist completed, will be a bigger project. Many safety concerns at this location.
22-06	12/2/2021	1870 Atlantic Avenue	6	Sidewalk	\$ 47,907	C				
		19th Street, between Atlantic and Orange		Sidewalk		C				South side, worst parts near house under construction and Lime Ave
22-07	1/28/2022	69th Place (west side), adjacent to boardwalk	3	Sidewalk	\$ 4,203	C				
22-08	3/1/2022	3067, 3136, 3148, 3160, 3164 Oregon Avenue	7	sidewalks	\$ 5,200	C				

CR22-02	3/15/2022	Orange Ave & Appleton	2	SE curb ramp		C				ramp is heaved due to tree roots
22-09	3/21/2022	3339, 3331, 3325 Gondar Avenue	5	sidewalk	\$ 38,000	C				a few people on this block with disabilities, lets review the block in its entirety
22-10	3/29/2022	1339 MLK	6	sidewalk	\$ 9,533	C				
22-11	4/8/2022	3109 E 4th Street	2	sidewalk, driveway apron	\$ 4,500	C				
22-12	4/20/2022	Appian Way, Santa Ana-Claremont	3	sidewalk	\$ 4,280	C				It's unclear which side, so will need to evaluate both.
22-13	5/10/2022	3835 Linden Avenue	5	sidewalk, apron	\$ 5,580	C				
22-14	5/31/2022	3701 Colorado Avenue	3	sidewalk	\$ 9,042	C				
22-15	6/3/2022	3179 Chestnut, 3266, 3274, 3290 Eucalyptus	7	sidewalk	\$ 37,244	C				
22-16	6/3/2022	South/Downey (NW)	9	asphalt (crosswalk), curb ramp		Pending				10/31: location needs street repair on the NW side of the crosswalk, and curb ramp installation on NW corner of intersection. Confirmed all CLB jurisdiction. jk
22-17	6/21/2022	1116 5th Street	2	sidewalk	\$ 12,600	C				
22-18	6/22/2022	Anaheim/Rose (SE)	6	sidewalk	\$ 24,800	C				
22-19	8/8/2022	508 W 10th Street	1	sidewalk	\$ 12,500	C				
22-20	8/18/2022	3465 Claremore Ave.	4	sidewalk	\$ 30,600	C				tree roots are uplifting sidewalk. area has been patched but as the roots continue to grow, the patched area creates a steep incline/decline.
22-21	8/29/2022	639 W. 5th Street	1	sidewalk	\$ 1,000	C				tree root grown uplifted sidewalk
22-22	9/1/2022	4815 and 4813 Matney	8	sidewalk	\$ 2,000	C				up-lift in sidewalk about 1.5"
22-23	9/1/2022	Boyar/Goldfield	8	curb ramp	\$ 3,500	Pending				gap between end of curb ramp and street. Walker wheel gets caught in the gap
FY23										
23-01	10/10/2022	1064 E. 67th Street	9	sidewalk, curb ramp	\$ 16,300	C				tree roots lifted driveway ramp and sidewalk between driveway and driveway ramp.

23-02	10/17/2022	219 W. 7th Street	1	sidewalk, driveway ramp	\$ 16,000	C				sidewalk in front of resident has multiple pot holes and wheelchair gets stuck in them.
23-03	10/17/2022	215 W. 8th Street	1	sidewalk, driveway ramp	\$ 8,000	C				sidewalk is uneven. curb ramp is uneven too.
23-04	10/17/2022	SE corner of Shoreline Village Dr./Pine Ave.	1	sidewalk		Released				brick pathway is lifting, causing many dips
23-05	10/20/2022	2322 E. 14th St	6	sidewalk	\$ 59,900	C				
23-06	11/7/2022	1726 E. 17th Street	6	sidewalk	\$ 16,798	C				sidewalk from Gaviota to Rose Ave has cracked sidewalk.
CR 23-01	11/7/2022	SE corner of 17th Street and Gaviota	6	street	\$ 7,000	C				cracked area at the end of curb ramp
23 - 07	11/20/2022	225 W. 7th St.	1	sidewalk	SEE 23-02	C				sidewalk lifting (was included in 23-02 estimate)
23 - 08	11/20/2022	Atlantic/Roosevelt SE corner	5	street		Pending				street in crosswalk is constructed of brick and is very uneven. Location is on the SE corner of the intersection.
23-09	1/6/2023	Santa Fe and 23rd Street NE corner	7	sidewalk/curb ramp		Pending				There is patchwork on the sidewalk/curb ramp area that makes the surface uneven and difficult to navigate using a wheelchair.
23-10	1/24/2023	3063 E 1st Street	2	sidewalk	\$ 20,508	C				sidewalk in front of the address is lifted in multiple locations, causing a rippled pattern
23-11	1/24/2023	1539 Gardenia Ave.	6	sidewalk	\$ 19,762	C				sidewalk is lifting causing uneven path of travel.
23-12	2/4/2023	NE corner of Santa Fe/Cowles	7	street		C		PSB Complete		street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
23-13	2/4/2023	SE corner of Santa Fe/14th Street	7	street		C		PSB Complete		street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
23-14	2/4/2023	NW corner of Anaheim/Ximeno	4	street		Pending - PSB				street at the end of the curb ramp has formed a bump, making it very difficult to cross the street
23-15	2/8/2023	LB Blvd. and Willow Street - crosswalk, SW to SE	6	street		Pending - PSB				pot holes in the street. resident's wheelchair often gets stuck in them.

23-16	3/10/2023	14th Street at Cherry Ave., on the East side of the street	6	street		C		PSB Complete		potholes in the street on the east side of 14th Street and Cherry Ave.
23-17	3/10/2023	Santa Fe/23rd Street, S crosswalk	7	street		C				pothole in the southern cross walk, close to the west side of the street
23-18	3/10/2023	Santa Fe/Spring in W crosswalk	7	street		Pending - PSB				large potholes in the western cross walk.
23-19	3/28/2023	Easy Ave between 23rd Street and Willow Street on the east side of the street.	7	sidewalk	\$ 53,100	C				tree roots lifting sidewalk created steep 'ramps' on sidewalk.
23-20	3/28/2023	SE corner of Willow/Delta Ave.	7	street		Pending - PSB				needs grinding. lip is formed at the end of the curb ramp.
23-21	3/28/2023	Cartagena - Olive to Atlantic	5	sidewalk	\$ 140,000	C				tree roots lifting sidewalk.
23-22	3/31/2023	Santa Fe Ave/Summit - SE Corner	7	Street		Pending - PSB				needs grinding. lip is formed at the end of the curb ramp.
23-23	3/31/2023	Willow St. - Caspian Ave. - SE and SW corners	7	street		C		PSB Complete		needs grinding. lip is formed at the end of the curb ramp.
23-24	4/5/2023	SE Santa Fe Ave/17th Street	7	sidewalk	\$ 10,600	C				Sidewalk is lifted creating steep incline/decline
23-25	4/13/2023	Santa Fe between 21st and Hill on the east side of the street	7	sidewalk	\$ 24,200	C				sidewalk is lifting in multiple areas on the east side of the street.
23-26	4/13/2023	Stevely at Carita Street on the SW side	5	sidewalk	\$ 1,075	C				sidewalk has cracks and residents wheelchair gets caught in them.
23-27	6/13/2023	3250 Iroquois	5	apron		C				hole in apron, disabled mother uses a walker and it gets caught.
23-28	7/20/2023	62 W 49th St	8	Sidewalk	\$ 43,900	C				Email titled: "Uplifted Sidewalk at 62 W 49th St". Elderly woman in a wheelchair lives in 62 W 49th St
23-29	7/31/2023	3031 E. 3rd Street, 90814	2	Sidewalk	\$ 16,500	C				sidewalk extremely lifted creating a grade outside of ADA compliance.

24-12,SEE 24-16 [DUPLICATE]	1/23/2024	360 Mira Mar	3	Sidewalk	see 24-16	C				Very uneven sidewalk, probably due to tree roots.
24-13	1/23/2024	317 Loma Ave. 90814	3	Sidewalk	\$ 5,069	C				uneven sidewalk as a result of tree roots. affected area spreads to the street and curb as well.
24-14	1/25/2024	763 Loma Ave.	3	Sidewalk	\$ 16,647	C				Severely cracked sidewalk causing wide gaps and an uneven surface.
24-15	1/26/2024	345 E. 59th Street	9	Sidewalk	\$ 2,834	C				sidewalk lifting due to tree roots growing.
24-16	1/26/2024	389, 360, 356, 333, 325, 309 and 301 Mira Mar Ave.	3	Sidewalk	\$ 31,653	C				multiple areas where tree roots are causing major uplift of sidewalks.
24-17	1/26/2024	239 and 237 Euclid Ave., 90803	3	Sidewalk	\$ 22,423	C				crooked sidewalk in front of both locations
24-18	1/26/2024	3723 and 3518 E. Vista, 90803	3	Sidewalk	\$ 17,034	C				crooked sidewalk in front of both locations
24-19	2/2/2024	1913, 1919, 1960, 1985 Lime Ave., 90806	6	Sidewalk	\$ 29,000	Assigned Bitech				cracked and raised areas of sidewalk
24-20	3/4/2024	3014 Karen Avenue, 90808	4	Sidewalk		C				sidewalk
24-21	3/4/2024	1001, 1008, 1011, 1012, 1018, 1024, 1048, 1054, 1084 E. 46th Street, 90807	8	Sidewalk	\$ 44,562	C				uneven and sunken sidewalk in many areas of the block, some areas look like patching could be helpful.
24-22	3/4/2024	5708 E. Oakbrook Street, 90815	4	Sidewalk		Assigned Bitech				south side of the residence - uneven curb what seems to be caused by tree roots.
24-23	3/9/2024	2009, 2000, 2014, 2110, 2118, 2124, 2276, 2215, 2203, 2071 Easy Ave., 90810	7	Sidewalk						Multiple locations need patching or complete new sidewalk as a result of tree roots making sidewalk uneven.

24-24	3/9/2024	PCH between Caspian and Harbor	7	Sidewalk		Out - Caltrans				There is an area at the bus stop on the N side of PCH between Caspan Ave. and Harbor Blvd. that is crooked, and on the same side of the street near the auto mechanic - sidewalk is difficult to traverse.
24-25	3/12/2024	2209 Clark Ave., 90815	4	parklet						resident has a physical disability and requesting dirt parklet be replaced with concrete.
FY24 Q2										
24-26	4/15/2024	3186 Lama Ave. 90808	4	Sidewalk		Assigned Bitech				Sidewalk is uplifted.
24-27	4/24/2024	1114 and 1132 Loma	3	Sidewalk						Drastically uneven sidewalk. Tree Roots may be the cause.
24-28	5/7/2024	3433 Montair Ave	5	Sidewalk						Email titled "Access Requests"
24-29	5/28/2024	6702-6847 El Salvador Street	4	Sidewalk						Very uneven sidewalk.
24-30	5/30/2024	SE Corner Caspian and Wardlow	7	Sidewalk						sidewalk has buckled creating a very steep ramp
24-31	5/30/2024	SE Corner Wardlow and Santa Fe	7	Sidewalk						very uneven sidewalk on that corner
FY 24 Q 3										
24-32	6/14/2024	6120, 6202, 6212, 6239 Keynote	5	Sidewalk						These locations have minor cracks that need patching or need to be fixed completely. There are many huge trees in the area and roots may be the issue.
24-33	6/14/2024	3516 Carfax	5	Sidewalk						this area needs patching
24-34	6/12/2024	279, 259, 247, 209 Ravenna	3	Sidewalk						Some of these areas can be resolved with patching, other areas may need more.
24-35	6/26/2024	1437 N. Studebaker Rd.	4	Sidewalk						patching required. reported by blind resident who often trips on the crack.
24-36	6/26/2024	1956 Atlantic Ave.	6	Sidewalk						siewalk area cracked and uneven.
24-37	7/22/2024	SW corner of Almond and 6th Street	2	Curb Ramp						bottom of the curb ramp where it meets the street, there are lage cracks/potholes
24-38	8/1/2024	1866 Roxanne Avenue	4	Sidewalk		Assigned Bitech				resident uses wheelchair, cracks in sidewalk.

24-39	9/9/2024	2240, 2316-2312, 237 - 239 E. Spaulding Street,	6	Sidewalk	\$27,713.08					tree roots lifting sidewalk
24-40	9/9/2024	1371, 1335 and 1331 Junipero	6	Sidewalk	\$39,352.11					lifted sidewalk
24-41	9/9/2024	2239 [to Dawson], 2135- 211 and 2107 E. 14th Street	6	Sidewalk	\$64,852.91					lifted in multiple areas
24-42	9/12/2024	3247, 3231, 3225 and 3213 Marber Ave	5	Sidewalk	\$26,929.04					lifted sidewalk in multiple areas
24-43	9/12/2024	5502 Mezzanine Way	5	Sidewalk	\$2,219.48					Lifted sidewalk
24-44	9/12/2024	3309 and 3337 San Anseline	5	Sidewalk	\$12,455.36					
FY24 Q1										
25-01	10/17/2024	East side of Norwalk Bl., South of Wardlow Rd.	4	Curb Ramp						Missing curb ramp
25-02	10/29/2024	245 Roswell Ave	3	Sidewalk						lifted sidewalk.
25-03	11/1/2024	5425 Walton Street	4	Sidewalk						very uneven sidewalk, caused by tree roots
25-04	11/1/2024	SE Harvey Way & Faculty Ave., Harvey Way at Whitewood Ave. & Sunfield Ave. - T-Intersections	5	Curb Ramp						There is no curb ramp located on Faculty at Harvey on the SE Corner, in addition to no curb ramps at the T-intersections of Harvey at Whitewood Ave. & Sunfield Ave.
25-05	11/4/2024	1437 N. Studabaker Rd.	4	Sidewalk and driveway						Very large tree located on City property has lifted sidewalk and seems to have caused damage to the driveway. Staff has applied temporary patching to City sidewalk.

25-06	11/11/2024	E. Naples Plaza at 2nd Street - https://urldefense.com/v3/__https://maps.app.goo.gl/YPrxTDJ9WYLMptsL8?g_st=ic_!!MKV5s95d0OKnVA!q4uXkWHv3RkEgFvoxkCHYTBLKaQSfNTGbnjWplW0LHzuSCUDk5tjrZy35kohlU9rPwYkwx9t5m5v51YjIBVb1kqhIn394zXAS9c\$	3	Curb Ramp						lifted truncated dome
25-07	11/12/2024	6714 El Carmen	4	Sidewalk						uneven sidewalk
25-08	11/25/2024	1123, 1134, 1053, 1023, 1034, 1054, 1112, 1132, 1142, 1152, 1162, 1190, 1192 Cartegená	5	Missing curb ramp and sidewalk						missing curb ramp at 1123 Cartgena. Other areas - ulifted sidewalk. some areas look like patching will suffice.
25-09	11/25/2024	1185 Carson	5	sidewalk						Existing barrier - street light obstructing ROW - can we meander sidewalk here, and encroach where the plants are?
25-10	11/25/2024	4200 California	5	sidewalk						uplifted sidewalk
25-11	11/25/2024	256 Novara	3	sidewalk near alley						cracked sidewalk
25-12	11/25/2024	371, 395 Bay Shore	3	sidewalk						uneven sidewalk
25-13	11/25/2024	alleyways just north of E. 2nd Street at Novara and Ancona, San Remo, Campos, Tivoli and Venetia	3	curb ramps						missing curb ramps
25-14	12/2/2024	Belmont Ave. from E. Ocean Ave. to 1st Street	3	Sidewalk						multiple locations with major cracks in sidewalk