

Project #	Date Requested	Address/Site Location	CD	Improvement	Estimate	Status	Notes	Request Method
22-01	10/6/2021	3565, 3573 Fashion Ave	7	sidewalk	\$40,486	C	May include some curb work, Jason will evaluate	Hotline/PW Referral
22-02	10/7/2021	328 Granada Avenue	3	sidewalk	\$16,510	C	Missing concrete, a few patched spots along that block should be evaluated; requested safty patch	
22-03	10/7/2021	5744 Lanai Street	5	sidewalk	\$23,345	C	Already patched, tree causing heaving	
22-04	10/12/2021	277 Park Avenue (on Vista side)	3	sidewalk, driveway apron	\$7,926	C		
22-05	11/16/2021	5161 El Cedral	New CD4	sidewalk, driveway	\$11,300	C	Giant tree removed in July 2021. 12/07/21 - address of improvement is 5161 El Cedral, instead of 5121	PW referral
CR22-01	11/29/2021	1123 Cartagena Drive	5	Possible curb ramp			Site vist completed, will be a bigger project. Many safety concerns at this location.	Phone
22-06	12/2/2021	1870 Atlantic Avenue	6	Sidewalk	\$47,907	C		
		19th Street, between Atlantic and Orange		Sidewalk		C	South side, worst parts near house under construction and Lime Ave	Email
22-07	1/28/2022	69th Place (west side), adjacent to boardwalk	3	Sidewalk	\$4,203	C		CD3 referral
22-08	3/1/2022	3067, 3136, 3148, 3160, 3164 Oregon Avenue	7	sidewalks	\$5,200	C		CD7 referral
CR22-02	3/15/2022	Orange Ave & Appleton	2	SE curb ramp		Pending	ramp is heaved due to tree roots	
22-09	3/21/2022	3339, 3331, 3325 Gondar Avenue	5	sidewalk	\$38,000	Released	a few people on this block with disabilities, lets review the block in its entirety	CD5 Referral
22-10	3/29/2022	1339 MLK	6	sidewalk	\$9,533	C		

22-11	4/8/2022	3109 E 4th Street	2	sidewalk, driveway apron	\$4,500	Pending		
22-12	4/20/2022	Appian Way, Santa Ana- Claremont	3	sidewalk	\$4,280	C	It's unclear which side, so will need to evaluate both.	
22-13	5/10/2022	3835 Linden Avenue	5	sidewalk, apron	\$12,996	Pending		Referred by neighbor
22-14	5/31/2022	3701 Colorado Avenue	3	sidewalk	\$9,042	Pending		
22-15	6/3/2022	3179 Chestnut, 3266, 3274, 3290 Eucalyptus	7	sidewalk	\$37,244	Pending		Referred by CD7
22-16	6/3/2022	South/Downey (NW)	9	asphalt (crosswalk)		Pending	We need to evaluate the bus stop, too. Joint project with Lakewood.	
22-17	6/21/2022	1116 5th Street	6	sidewalk	\$12,600	Pending		
22-18	6/22/2022	Anaheim/Rose (SE)	6	sidewalk		Pending		email
22-19	8/8/2022	508 W 10th Street	1	sidewalk	\$12,500	Pending		
22-20	8/18/2022	3465 Claremore Ave.	4	sidewalk	\$30,600	Pending	tree roots are uplifting sidewalk. area has been patched but as the roots continue to grow, the patched area creates a steep incline/decline.	phone
22-21	8/29/2022	639 E. 5th Street	1	sidewalk	\$1,000	Pending	tree root grown uplifted sidewalk	
22-22	9/1/2022	4815 Matney	8	sidewalk	\$2,000	Pending	up-lift in sidewalk about 1.5"	Phone
22-23	9/1/2022	Boyar/Goldfield	8	curb ramp	\$3,500	Pending	gap between end of curb ramp and street. Walker wheel gets caught in the gap	Phone