

Project #	Date Requested	Address/Site Location	CD	Improvement	Estimate	Status	Date Completed	Actual ARP Cost	Notes
CR 20-08	2/25/2020	Cedar Ave & Cedar Turn St	8	curb ramps	\$16,000	C	11/20/2020	\$16,105.60	2 ramps. In design
20-13	3/3/2020	Appian Way Bridge (n side, west end)	3	light pole	\$10,000	C	11/13/2020	\$12,340 - Need final invoice	Will walk bridge/area, bulb outs or move pole (s) entirely
20-14	6/19/2020	3646, 3652 Lomina	5	sidewalk	\$20,595	C	10/1/2020	\$22,958.40	Safety patches requested Lower curb line to allow for better access; needs to request blue zone first UPDATE: Have not heard back from resident
CR 20-09	6/24/2020	220 E Harcourt	9	curb cut					Curb ramps, alley entrances, crosswalks; will need extensive design
CR 20-10	7/7/2020	115 Savona Walk	3	alley entrance	\$45,744	Next WO			Design complete
		Via di Roma & The Toledo		curb ramp, 1		Next WO			
		Lido Lane & The Toledo		curb ramp, 1		Next WO			
		Syracuse Walk (near 188)		alley entrance, 2		Next WO			
		Riviera Walk, near 2nd Street		alley entrance, 2; curb cut, 1		Next WO			
		Naples Plaza @ Savona, Angelo & The Toledo		extensive asphalt improvements required					Referred to Residential for future Complete Street project
20-15	7/15/2020	6148 Gundry Ave	9	Driveway apron, gutter	\$8,891	C	10/1/2020	\$9,297.50	

20-16	7/15/2020	6635 Orizaba	9	Lifted sidewalk	\$24,712	C	10/1/2020	\$31,757.20	
20-17	7/15/2020	262 Platt Street	8	Lifted sidewalk	\$20,790	C	10/1/2020	\$19,768.00	
20-18	7/20/2020	1775 Molino Avenue	4	Buckled sidewalk	\$12,827	C	10/16/2020	\$8,957.00	west side of sidewalk through 17th Street. Same area of CR20-10
CR 20-11	7/20/2020	Esther & Molino	4	Curb ramp	\$16,000	Next WO			In Design
		17th & Molino		Curb ramp, 3	\$24,000	Next WO			In Design Already safety patched, Has other areas of concern, have requested addresses, possible site visit with him Cost increase from estimate is because entire block was repaired instead of individual addresses.
20-19	8/12/2020	3060 Heather Road	5	sidewalk	\$6,972	C	10/15/2020	\$15,910.40	
		3110 Heather Road to corner of Pageantry				C	10/16/2020		
		5135 Lanai				C	10/17/2020		
		3210 Charlemagne				C	10/18/2020		
		3152, 3158 Charlemagne				C	10/19/2020		
								\$3,499.20	
20-20	8/18/2020	3217 Charlemagne	5	sidewalk	\$985	C	10/1/2020	Need final invoice	Large ficus needs trimmed, pruned

20-21	8/26/2020	1817 E 8th Street	2 Sidewalk						No damage found on 8th Street, needed improvement was on private property
20-22	8/26/2020	2403 Spaulding St	4 Sidewalk	\$32,639	C	10/16/2021	\$35,210.40		Both sides of the street. Tree was removed at some point, roots still causing problems
20-23	9/17/2020	3730 E Wilton Street	4 sidewalk, tree removal	\$3,962	C	10/16/2020	\$4,196.00		
20-24	9/23/2020	2010 E 14th Street	4 sidewalk	\$4,358	C	10/16/2020	\$4,960.00		
FY21									
21-01	10/12/2020	2613 Monogram	5 sidewalk	\$8,760	C	11/27/2020	\$3,281.20		Tree report, 2600 block
CR 21-01	10/12/2020	Hackett & E Barbanell	5 curb ramps	\$24,000	In design				3 ramps, includes T; by a school
21-02	10/14/2020	242 E Sunset	8 Sidewalk	\$9,430	C	11/30/2020	\$10,205.60		Priority #162, Grid S19 South side, Locust to Pine, 1-2 tree removals
21-03	10/23/2020	E Loynes @ PCH 5300 block	3 Sidewalk	\$30,000	C			Waiting on final invoice	Lots of trees, will need to coordinate with CalTrans for ramp and street improvement at PCH UPDATE: Caltrans improving ramps in 2022, did some grinding on the lips
21-04	10/26/2020	Walkerton	5 sidewalk	\$13,971	C	11/27/2020	\$27,289.60		No tree removals required, several pruned
21-05	10/29/2020	1428 Junipero	4 Sidewalk	\$12,856	Next WO				Carriage walk present, tree report, eval entire length

21-06	10/29/2020	6743 Killdee Street 3073 Knoxville Street 6508 Pageantry Street	5 Sidewalk 5 Sidewalk 5 Sidewalk	\$68,365	C	11/27/2020	\$39,496.60	
21-07	11/16/2020	6572 E Rosebay	Sidewalk, 5 driveway	\$9,077	C	11/27/2020		Cul-de-sac, eval completely, need tree report
21-08	12/16/2020	3800 blk Albury 3039 Ladoga	5 Sidewalk	\$5,483	C	11/27/2020		
21-09	12/18/2020	Avenue	5 Sidewalk	\$10,800	C	2/27/2021	\$13,300.60	
21-10	1/5/2021	272 Euclid	3 Sidewalk	\$14,880	Next WO			255-272 Euclid
21-11	2/24/2021	3715 Gundry Ave Hathaway; alley entrance on	7 Sidewalk sidewalk, alley	\$8,063				03/31/21, from Jacinto Way to Lakewood Blvd.
21-12	3/10/2021	Hathaway	4 entrance	\$24,698	C	4/23/2021	\$23,109.50	Estimate received Estimate received 04/16/21. \$14,313 excludes artificial turf.
21-13	4/13/2021	3231 Chatwin Ave	5 Sidewalk	\$14,313	In constructi on			Need more information from CD5, could be a driveway apron issue - asked Jason F to evaluate. Estimate received 04/23/21
21-14	4/14/2021	4755 Bellflower NW Pacific & Broadway, SE 1st	Sidewalk/drive 5 way apron	\$19,000	C			
21-15	4/14/2021	& Pine	Truncated 2 Dome	\$1,500	Release d			Dome is cracked, damaged - needs to be replaced

21-16	4/24/2021	5950 E Willow Street	5 Sidewalk	\$4,403	C	Estimated received 04/29/21 resident has marked where improvements are needed. Estimate received
21-17	5/3/2021	3486 Knoxville Avenue	5 sidewalk	\$5,312	C	towards the school needs improvements, too. Would like to discuss tree replacement if tree is removed. Tree not removed on estimate 05/26/21
21-18	5/6/2021	5858 Parapet Street	sidewalk, tree 5 eval	\$10,982	C	
21-19	5/10/2021	420/440 Orange Avenue	2 sidewalk	\$5,614	Release d	Estimate received 05/26/21
21-20	5/10/2021	1633 N Studebaker	3 sidewalk, tree	\$7,218	Release d	Estimate received 05/26/21 Estimate received 06/07/21. On 7/2/21 - Carmen Williams
21-21	5/18/2021	421/429 Almond Avenue	2 sidewalk	\$25,415	Estimate, near ARP 21-25	443 Almond Ave
21-22	5/19/2021	1515 Walnut Avenue	6 sidewalk sidewalk, trees,	\$5,692	Estimate	Spanish speaker. Estimate received 06/07/21 block, both sides Mezzanine to Wardlow;
21-23	5/19/2021	3219, 3225 San Anseline	5 work	\$24,060	Estimate	see CD5 picture. Estimate Entire perimeter of this building should be evaluated; requesting temporary patching in the alley. Estimate received 06/23/21
21-24	6/1/2021	5479 E Centralia Street	5 sidewalk	\$13,031	Estimate	

21-25	6/9/2021	1327 E 4th Street	2 sidewalk	\$5,078	Estimate, near ARP 21-21	evaluated, driveway apron; need to also look on west side of Almond, just north of 4th St. Estimate recieved 06/23/21. Across from ARP 21-21
21-26	6/16/2021	11 W Adams Street	9 sidewalk	\$6,835	Estimate	LB Blvd side, tree evaluation. Estimate recieved 06/23/21.
21-27	6/17/2021	2813 Hackett Avenue	5 sidewalk	\$25,665	Waiting to release WO	ficus tree is cause. Estimate recieved 06/23/21.
CR21-02	6/23/2021	Downey/South SW corner	9 curb ramp			complaint is that ramp is too steep
21-28	6/23/2021	LB Blvd/20th Street NE corner	6 crosswalk			"bump" at bottom of ramp City's Public service Bureau to make improvement