

Project #	Date Requested	Address/Site Location	Improve ment	Estimate	Status	Date Completed	Actual Cost
21-13	4/13/2021	Ave	5 Sidewalk Sidewalk /driveway	\$14,313	C	6/15/2021	\$16,646.90
21-14	4/14/2021	Bellflower 4755 NW Pacific & Broadway, SE	5 apron Truncate	\$19,000	C	6/15/2021	\$18,821.25
21-15	4/14/2021	Willow Street	2 d Dome	\$1,500	C		
21-16	4/24/2021	Knoxville	5 Sidewalk	\$4,403	C	6/15/2021	\$5,653.20
21-17	5/3/2021	5858 Parapet Street	5 sidewalk, sidewalk,	\$5,312	C	6/15/2021	\$6,018.80
21-18	5/6/2021	Orange	5 tree eval	\$10,982	C	6/15/2021	\$11,285.20
21-19	5/10/2021	1633 N Studebaker	2 sidewalk, sidewalk,	\$5,614	C	11/23/2021	
21-20	5/10/2021	Almond	3 tree	\$7,218	C	10/1/2021	\$8,183.00
21-21	5/18/2021	Avenue	2 sidewalk	\$25,415	sed		
21-22	5/19/2021	3219, 3225 San Anseline	6 sidewalk, sidewalk, trees, maybe curb	\$5,692	C	11/23/2021	
21-23	5/19/2021	Centralia	5 work	\$24,060	C		
21-24	6/1/2021	Street	5 sidewalk	\$13,031	C		
21-25	6/9/2021	11 W Adams w	2 sidewalk	\$5,078	C		
21-26	6/16/2021	Street	CD sidewalk	\$6,835	Estimate		
21-27	6/17/2021	Avenue	5 sidewalk	\$25,665	C	10/1/2021	\$41,674.16
CR21-02	6/23/2021	<del>Downey/South SW corner</del> Street NE corner	curb crosswal		Deleted		
21-28	6/23/2021	Avenue & 11th Street Ave (near CR21-03)	6 k crosswal		C		
21-29	7/5/2021	Eagle/Elm (near ARP 21-30)	6 k	\$31,000	complete	11/23/2021	
21-30	7/9/2021	5820	6 sidewalk 3 NCR, cross	\$33,200	C		
CR21-03	7/9/2021	Gossamer 530 E Wardlow at	6 gutters sidewalk/d	\$39,100	C		
21-31	7/16/2021	Atlantic	5 riveway sidewalk/ driveway	\$17,498	C		
21-32	7/25/2021	Avenue	7 s	\$14,831	C		
21-33	8/2/2021		2 sidewalk	\$44,500	C		

		Avenue	6 sidewalk			
		Avenue	6 sidewalk			
		Avenue	6 sidewalk			
		1108 Orange	blue curb			
		Avenue	6 damage			
		Alamitos-	Sidewalk			
21-34	8/10/2021	MLK	6 s	\$17,700	C	
		Luray,	Sidewalk			
21-35	8/10/2021	Brayton,	8 s	\$73,800	C	
21-36	8/11/2021	933 5th Street	2 Sidewalk	\$9,000	C	11/23/2021
		3625 Palo	sidewalk,			
		Verde Avenue	driveway			
21-37	8/18/2021	(service road)	5 apron	\$4,100	C	
		Blvd; 10th St	sidewalk			
21-38	8/19/2021	by St. Mary's	6 barriers	\$34,400	C	
21-39	9/7/2021	Drive	3 sidewalk	\$54,300	C	
21-40	9/8/2021	Street	2 sidewalk	\$18,000	C	

**FY22**

		3565, 3573			Estim	
22-01	10/6/2021	Fashion Ave	7 sidewalk	\$40,486	ated	
		328 Granada			Estim	
22-02	10/7/2021	Avenue	3 sidewalk	\$16,510	ated	
		5744 Lanai			Estim	
22-03	10/7/2021	Street	5 sidewalk	\$23,345	ated	
		277 Park	sidewalk,			
		Avenue (on	driveway		Estim	
22-04	10/12/2021	Vista side)	3 apron	\$7,926	ated	
		5161 El	w sidewalk,		Estim	
22-05	11/16/2021	Cedral	CD driveway		ated	
		1123	Possible			
CR22-		Cartagena	curb			
01	11/29/2021	Drive	5 ramp			
		1870 Atlantic			Estim	
22-06	12/2/2021	Avenue	6 Sidewalk		ated	
		between				
		Atlantic and	Sidewalk			